

SCHEDULE OF SUBMISSIONS AND APPROVAL					
S.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
1	ADRA (ADVENTIST DEVELOPMENT & RELIEF ASSOCIATION)		RECONSTRUCTION OF SCHOOLS (TRANSITIONARY STRUCTURE)	NOT COMPLETED	
2	ALPINE	1	PRIMARY SCHOOL AT SAKARGARH		3RD PARTY 2007 STRUCTURE ALREADY CONSTRUCTED AT SITE
3	BATRAZI	1	KAGHAN HOUSE, BBN HOUSE		
		2	MOSQUE AT CADET COLLEGE BATRAZI		APPROVED ON 6TH JULY
4	BEACON HOUSE		DESIGN OF A CLASS ROOM BHS CHINARI		APPROVED 13TH MARCH 07
5	BOSNA	1	BHU AT CHATTAR KLASS		APPROVED 24TH JULY 07
		2	GHS CHATTAR KLASS		APPROVED 25TH JAN 07
6	EVIO		THIRD PARTY INSPECTION & QMS FOR BUILDINGS		APPROVED ON 16TH MAY
7	CARE	1	CONSTRUCTION OF SEMI PERMANENT SCHOOLS IN ALLAI & BATTAGRAM		APPROVED ON 19TH JUNE
		2	3 PERMANENT SCHOOLS IN ALLAI GPS KASSEY, GPS BANDI KHANILLAH, GPS SEMONSAR		APPROVED ON 27TH APRIL
8	COAL BRIOUETTES		MANUFACTURING OF SMOKELESS COAL BRIOUETTES GYPSUM PLASTER BLOCKS & SLAKED LIME		FINAL REPORT 16TH JULY
9	CRS	1	112 SEMI PERMANENT PRIMARY SCHOOLS		APPROVED ON 12TH DEC
		2	TWO CLASS ROOMS SCHOOL MODULE		APPROVED ON 15TH AUGUST 07
10	DON BOSCO		SCHOOL BUILDING AT MANU JABRA	SUBMISSION NOT COMPLETED	
11	DANKONE EMERGENCY AID	1	GBHS NOWSHERA UC HATTIAN DOPATTA DISTT MUZD		APPROVED ON 19TH OCT
		2	GPS NOON BANGLA, GPS MUHATAR 3+1, GPS MOYAN KHAKHAN VILLAGE		APPROVED ON 11TH MARCH 08
12	DAWN	1	TESTIFICATION OF SCPS TECH FOR CONSTRUCTION OF HOUSES		APPROVED ON 8TH DEC 06
		2	GBHS LAMNAN, GGMS LAMNAN, GBPS LAMNAN		APPROVED ON 7TH MAY
13	FRONTIER KORRA		GGPS MANK PARYAN		APPROVED AS TRANSITIONARY STRUCTURE 14TH FEB 07
14	ADF HEKS	1	GGHS CHAMFYATI UC HILL SURUNJ		APPROVED ON 23RD APRIL
		2	1. GGHS SALIAN 2. GBHS SALIAN 3. GBHS GHAZABAD, UC SALIAN DHONDAN		APPROVED ON 15TH MAY 08
		3	SCHOOLS & HOUSES IN DHEERKOT DIST BAGR		APPROVED
		4	ARCHITECTURAL & STRUCTURAL DESIGNS FOR 7 SCHOOL CONSTRUCTION		APPROVED ON 20TH MARCH
16	HOPE 87	1	GGHS WASTI CHOWK PADAR,		APPROVED ON 11TH APRIL 08
		2	GBHS NAR SHER ALI KHAN DISTT BAGR		
		3	TRANSITIONARY STR IN UC NAR SHER ALI KHAN & SWANU BAGR		
17	HUMANITY HOPE		GIRLS/BOYS HIGH SCHOOL AT SHAMDARA MANSEHRA NWFP	PENDING WITH DONOR	
18	INTERNATIONAL BLUE CRESCENT	1	SCHOOLS IN SARBALA VILLAGE SALMA UC HATTIAN		APPROVED ON 14TH FEB 07
		2	BHU IN VILLAGE KHARL ABBASIAN & KHARAL MALSALN DIST BAGR		APPROVED ON 13TH FEB 07
		3	BHU PADWAN DUPATTA & BRAR KOT DISTT MUZD		APPROVED ON 3RD DEC
		4	BHU IN MERA KALAN, SARAR HASANABAD, KOMI KOT, LAMIAN PATRAN DISTT MUZD		
19	ICI		GGMS BARARKOT UC GARI HABB ULLAH TEHSIL BALAKOT		APPROVED ON 31ST AUGUST
20	ICRC	1	EVALUATION OF DESIGN DOCUMENTS		15T FEB 07 REPORT SUBMITTED
		2	CONETT & PLO WORKSHOP (PHYSICAL REHABILITATION CENTRE) IN CAH MUZFFD	NOT COMPLETED	
		3	BHU AT PATKA NOORA SERI MUZD		APPROVAL LETTER MISSING
		4	BHU CHINARI & RHC DANNI MUZD		APPROVAL LETTER MISSING

S.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
21	INTERNATIONAL RESCUE COMMITTEE	1	EDO HEALTH OFFICE BLOCK III IN MANSEHRA		
		2	JICA BHU AT KATKHAR & KATCHELI		APPROVED ON 28TH FEB
		3	BHU AT RAMH KOT & KOT TARYALA DISTT MUZDAVAPPROVED JICA DESIGN)		APPROVED ON 12TH DEC
		4	BHU UC PAIRA TEHSIL MANSEHRA & BHU SHERGHARH UC SHERGHARH TEHSIL OGH.		APPROVED ON 17TH APRIL 07
		5	PRE ENGINEERED BLOOD BANK		APPROVED ON 17TH JAN 07
22	ISTANBUL SPONSORSHIP		PRE FEB BHS & GHS AT GARHI HABILULLAH & GARHI DUPATTA	SUBMISSION NOT COMPLETED	
23	JEN	1	GBHS HOTAR UC CHANJAR DISTT BAGH		25TH SEPT 07 APPROVAL
		2	1.GBPS JANMAY WALA UC BADHALL SHARIF DIST BAGH 2. GGPS LOYAN KALSAN UC BADHALL SHARIF DIST BAGH		15TH FEB 07 APPROVED
24	JICA		GGHS SATHI BAGH		22ND DEC 06 APPROVED
25	JCS		REVIEW OF BID DOCUMENT FOR CONSTT OF SCHOOLS		BID DOCUMENT REVIEWED
26	HERITAGE FOUNDATION PAKISTAN (KARVAN GHAR)	1	CONSTT OF KARVAN GHAR WITH WOOD		APPROVED ON 10TH APRIL 07
			CONSTT OF KARVAN GHAR WITH BRICK MASONRY		APPROVED ON 10TH APRIL 07
27	KWIAT (KHAN BAHADUR LAMB WELFARE TRUST)		SCHOOLS & BHUS IN BHUNJA VALLEY	SUBMISSION NOT COMPLETED	
28	KWAT FUNDED		KARVAN SCHOOL	SUBMISSION NOT COMPLETED	
29	MEDAR	1	1. GPS WUND JATTAN, 2. KALSAN CHAFFAR, 3. KHALASAN NAMJAK, 4. BARY GHARABI		APPROVED ON 26TH JULY 06
		2	GBS & GMS GHUNDI SARRARI UC SARRARI TEHSIL HAJRA DIST RAWALKOT		APPROVED ON 12TH DEC 06
		3	GGMS KATHARA HAJRA		APPROVED ON 19TH JULY 06
		4	1. GGMS NAMJAK BALA, 2. GGPS NOOR KHOT, 3. GGPS MAHAR KOT, 4. GGPS SOPNAQ, 5. GGPS BHANGWAL		APPROVED ON 2ND OCT 06
30	M HABIB WELFARE		TWO BED ROOM RESIDENTIAL UNIT		APPROVED ON 13TH MARCH 07
31	NATIONAL VOLUNTER MOVEMENT (NVM)	1	MOSQUE AT KOBER VILLAGE DISTT MANSEHRA	SUBMISSION NOT COMPLETED	
		2	GHS IN KHORI MUZD		APPROVED ON 20TH JUNE 07
33	PLAN INTEL.GHELTER FOR LIFE)	1	1. GBPS KALIS NIWAZABAD UC SACHAN KALAN, 2. GBPS HALKAI UC SACHAN KALAN, 3. GGPS HALKAI UC SACHAN KALAN, 4. GBPS BIRAN PATTI UC SACHAN KALAN, 5. GBPS KERI SYEDAN UC DAVELI JABBAR, 6. GGPS JABER GALI UC DAVELI JABBAR, 7. GBPS JABER GALI UC DAVELI JABBAR		4TH OCT 06 APPROVED
		2	SCHOOL RECONSTRUCTION IN SIRAN VALLEY MANSEHRA		APPROVED ON 19TH APRIL 07
		3	GHS SATHI BAGH		APPROVED ON 19TH APRIL 07
		4	GPS NARA DOGA		APPROVED ON 15TH JULY 07
		5	GGPS SMUNG UC SACHAN KALAN		APPROVED ON 15TH JULY 07
		6	DESIGN OF 12 PRIMARY SCHOOLS		APPROVED ON 6TH JULY 07
34	PREMIER URGENCY		RECONSTRUCTION OF SCHOOLS	SUBMISSION NOT COMPLETED	
35	GATER RED CRESCENT		12 SCHOOLS AT UC NAR SHER ALI KHAN		APPROVED ON 24TH APRIL 07
36	SWISS AGENCY FOR DEVELOPMENT & COOPERATION SOC	1	GGPS SANDASAR GASIM, GPS SHINGRI, GGPS KAKAR SHANG		APPROVED ON 2ND AUGUST 07
		2	GMS/GPS BATTAGRAM		
		3	GGPS BUZBELA, GPS SHONSIL, NAJAF KHAN		APPROVED ON 6TH MARCH 08
		4	GPS DHARRA, GPS OGH, GPS ARSHGHORI		APPROVED ON 26TH MARCH 07
		5	GHS BATTAGRAM (for retrofitting)		APPROVED ON 8TH AUG 07
		6	GGMS SHAMAL, GGPS QEA JASOL, GGPS TARANGAR		APPROVED ON 25TH MAY 07
		7	BHU HANGRAL, BHU TALHATTA, BHU JABA		APPROVED ON 15TH AUG 07
		8	BHU JARAD, MEDICAL OFFICER RESIDENCE & STAFF QUARTER		APPROVED ON 10TH JAN 08
		9	BHU NARAN		APPROVED ON 10TH AUG 07
		10	BHU SANGAR		APPROVED ON 8TH AUG 07
		11	MOJALI S20, S20, S20-1, S1W, S20, S40, S20.		APPROVED ON 11TH DEC 07
		12	DESIGN OF LIGHT GLASS ROOF TRUSS	PENDING WITH DONOR	
		13	GGPS HASSARI, GPS HASSARI, GGPS TALHATTA, GGPS HANGHAR, GPS DEHRA	IN PROCESS	
14	1.GGPS BUGHAR UC TALHATTA, 2.GPS BUGHAR UC TALHATTA, 3.GGPS BAFFA BATTAGRAM UC BAFFA, 4.GPS BAFFA KALAN UC BAFFA, 5.GPS DHAMBERA, 6.GGPS BAFFA UC BAFFA, 5.GGPS SHAKTIY UC DHAKAL		APPROVED ON 15TH FEB 08		

S.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
37	SHELL		CONTR. OF PRIMARY SCHOOLS & HOSTEL AT PARAS BALKOT & KULANDEBIT ABBOTTABAD		APPROVED AS TRANSITIONARY STRUCTURE 16TH JULY 06
38	TCF (CITIZEN FOUNDATION)	1	TCF PRIMARY SCHOOLS & HOUSES	SUBMISSION NOT COMPLETED	
		2	GPS MARRA DOKU & HATTAN BALA A.K		APPROVED ON 10TH JULY 06
39	TUMAS		REVIEW OF DOCUMENT FOR CONEITT OF SCHOOLS		29TH APRIL COMPANY SELECTED
40	TURKISH LIGHT HOUSE	1	DESIGN OF TWO SCHOOLS & HOSTEL	NOT COMPLETED	
		2	GMS PHALE, GMS SANDSAR, GPS SANDSAR PS OHTABATTA, LAB & TECH HIGH SCHOOL SHEELA		6TH OCT 07
		3	HAZARA UNIVERSITY		APPROVAL GIVEN ON 21ST AUG 07
41	TURCON	1	RAWALAKOT GIRLS COLLEGE		APPROVED
		2	GHS RARA MUZD		APPROVED ON 27TH APRIL
42	TUSEC-SKILL DEVELOPMENT	1	SKILL DEVELOPMENT CENTERS AT BATAGRAM		APPROVED
		2	SKILL DEVELOPMENT CENTERS AT MANSEHRA		APPROVED ON 6TH OCT
43	UNESCO		GGPS PILLHOT MUZD (PREFABRICATED)		APPROVED AS TRANSITIONARY STRUCTURE 31ST OCT 07
44	UNDP		EXCISE CHECK POST BRARKOT A.K	SUBMISSION NOT COMPLETED	
45	USAID		GGMS DADAR MANSEHRA		
		1	GGMS AT CHOKI, NQMAN PURA & KANA MORI AT BAGH		APPROVED ON 14TH SEPT
		2	HOUSING AT BAGH & JAREED		13TH SEPT APPROVED
		3	1.GGPS, GGMS GBPS PARAS KAGHAN VALLEY RD		APPROVED ON 12TH MARCH
		4	BHJS AT HARRIGHAL, BHS MN HASSAN, KHAWAJA RATNOL KOTLI		APPROVED ON 8TH FEB
		5	5 SCHOOLS AND 11 BHJ AT BAGH & 3 SCHOOLS AT MANSEHRA		APPROVED
		6	GHS TARAPPI, GP S TRAPPI, GHS BHERKUND MANSEHRA, BHJ NEELA BUTT BAGH		APPROVED ON 5TH DEC
		7	BHU HARRIGHAL, BHJ BHI MINSHASSAN, BHJ KHAWAJA RATNOL, BHJ KOTLI		APPROVED ON 8TH FEB
		8	BHU CHOKI, BHJ RAKOT		APPROVED ON 16TH FEB
		9	BHU HALAN, BHJ KALA MOLA, BHJ SARHAN, BHJ SONAWA, BHJ CHANJAL		APPROVED ON 23RD FEB
		10	GBHS TRAPPI, GBPS TRAPPI, GBHS BHERKUND		APPROVED ON 26TH FEB
		11	GGMS BASOTI, BHJ THUB, BHJ RERA, BHJ BERI PIRAN		APPROVED ON 3RD MARCH
		12	GBHS MOHANDRI, GBPS MOHANDRI, GBPS ARAS		APPROVED ON 4TH MARCH
13	1. GGHS CHOWKI, 2. GBMS CHANJAL, 3. GBMS KOTRI NAJAM KHAN, 4. GBPS PHEL, 5. BHJ NEELA BUTT		APPROVED ON 10TH JULY 06		
46	READ		EVALUATION OF STUDY	NOT COMPLETED	
47	ULTIMATE PEACE FOUNDATION		SINGLE STOREY HOUSES		APPROVED ON 26TH DEC 06
48	CARE FOUNDATION		GGHS IN VILLAGE KUMKOT & SANGHAR		APPROVED ON 26TH JUNE 07 AS TRANSITIONARY STRUCTURE
49	TIDERS POOL		MASJID COMPLEX IN ALLAI DISTT BATTAGRAM		APPROVED ON 13TH MARCH 07
50	CHINA SPONSORSHIP		GHS BAFFA MANSEHRA, THQ BAFFA MANSEHRA	SUBMISSION NOT COMPLETED	
51	SHELTER NOW INTRL	1	STANDARD TWO ROOM SCHOOL & 1. GPS DONGA GALLI, 2. GPS HURU GADEM, 3. GPS THANDA CHOHA, 4. GPS NO.4 ABOTABAD CITY, GPS NO.2 NAWAN SHEHAR		APPROVED ON 26TH DEC 06
		2	1. GGPS HAVALAN VILLAGE HIBBOTTABAD, 2. GPS KUZA GAU PLUK ABBOTTABAD, 3. GGPS TUPHEED ABAD NATHA GALL, 4. GPS KARI SARAFALI NATHYAGALL, 5. GGPS NAMAL PLUK ABBOTTABAD.		APPROVED ON 2ND APRIL 07
		3	1. GGPS BAGNOTER, 2. GPS PATDIAT, 3. GPS KHALULA NAGRI BALA, 4. GPS DHAMTOUR, 5. GPS HILL MERA ABBOTTABAD.		
		4	1. GPS MOHAR KALANOTRAWAL, 2. GGPS DOBATHER, 3. GGPS UPPER MALKOTE PLUCK, 4. GPS MOLLA, 5. GGPS DHONG MALACH PLUCK		
52	MUSLIM HAND	1	MUSLIM HAND SCHOOL OF EXCELLENCE BIGH A.K		APPROVED ON 5TH MARCH 07
		2	MUSLIM HAND SCHOOL OF EXCELLENCE PARENTAR SHEHAMA, MANSEHRA N.W.F.P		APPROVED ON 13TH JULY 07
53	AREAA INSAAT	1	GOVT BOYS SECONDARY SCHOOL NO. 4 ABBOTABAD		APPROVED ON 26TH DEC 06
		2	GOVT BOYS PRIMARY SCHOOL NO. 4 ABBOTABAD		APPROVED ON 5TH JULY 07
54	KORIAN EMBASSY		GOVT COLLEGE OF COMMERCE	NOT COMPLETED	
55	ED (KARYALS)		PAK ED KHAKI VOCATIONAL & AGRICULTURAL TRAINING		APPROVED ON 7TH MAY 07
56	RCDOAJ HOUSES AT GARI HABIBULLAH		200 HOUSES AT VILLAGE NASSARI GARI HABIBULLAH		APPROVED ON 6TH MAY 07
57	NAVY	1	GG S SHINGARI		2ND OCT 07 APPROVED
		2	GPS MANDI BATTAL	19TH APRIL APPROVED	APPROVED ON 19TH APRIL
		3	GMS KOTLI CHIKAR DISTT MUZD		
		4	RHC CHIKAR DISTT MUZD		APPROVED ON 17TH JULY 07
58	RENAISSANCE SOCIETY		GGPS MUALYO PIZZA VIC HOTEL BATHKOOOL DISTT BATAGRAM	SUBMISSION NOT COMPLETED	
59	CARITAS SWITZERLAND	1	700 TRANSITIONAL SHELTERS IN HLKOT, BATTAL, BOL, DLOLA &		APPROVED ON 25TH JAN 07
		2	BHU DELOLA & BHJ NARAN		APPROVED ON 2ND FEB 07
		3	NEW TRUSS DESIGN	PENDING WITH DONOR	
		4	SCHOOL MODULES		APPROVED ON 26TH JULY 08
60	COM (INTERNATIONAL ORGANIZATION FOR MIGRATION)		APPROVAL OF DESIGN OF HOUSE		APPROVED ON 21ST MARCH 07

S.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
61	SAVE THE CHILDREN		TEMPORARY STR. 1. BHJ TALOOS UC TALOOS, 2. BHJ PHAGORA UC RAJHARI, 3. BHJ JIZ UC BATAMORI, 4. BHJ BATAMORI UC BATAMORI, 5. BHJ BARI UC BHRI, 6. BHJ GANTAR KALAY UC RASHANG, 7. BHJ JAMBERA UC JAMBERA		APPROVED ON 14TH FEB 07 AS TRANSITIONARY STRS.
			10 MODEL HIGH SCHOOLS & 14 PRIMARY SCHOOLS IN DISTT BAGH & MUZZ		APPROVED ON 18TH APRIL 07
		1	GGPS KAS GANDHIAL, GGPS RABBAT, GFS KOSHGRAM DISTT BATTAGRAM		APPROVED ON 26TH JULY 07
		2	1. GFS DHERGAN, 2. GFS BUGHANBANI, 3. GFS CHITORAN, 4. GFS BANG PERMAN, 5. GMS THALA MARI	PENDING WITH DONOR	
		3	GGPS DHRI BAMBAN, GGPS SACHAN DAMOT		APPROVED ON 8TH JULY 08
4	1. GFS ANHARABAD, 2. GFS MALHOT TARI, 3. GFS BANER, 4. GFS ANKAZODAN, 5. GFS DABAL, 6. GFS BAKHARA, 7. GFS GANTAR, 8. GFS BHEET GANDER, 9. GFS KOSHGRAM, 10. GFS JABAR BATTLE, 11. GFS KALCO BALA, 12. GFS BAREILLY	IN PROCESS			
62	ARCO		FOOLD, HOLLID, TWO BED ROOM RESIDENTIAL UNIT	NOT COMPLETED	
63	ITALY		1. GFS SHAGAL, 2. GFS KOT BHALLAH, 3. GFS KOT BHALLAH, 4. GFS PUNCE, 5. GFS ZAMBER, LIBRARY BLOCK ZAMBER		
64	AGHA KHAN FOUNDATION	1	GGPS/GGFS BATANGI UC CHAKHAMA		APPROVED ON 8TH DEC 06
		2	BMS TARARAN, U.C. CHAKHAMA DISTT MUZZ		APPROVED ON 20TH NOV
		3	BMS KONA, U.C. CHAKHAMA		APPROVED ON 14TH JUNE
		4	GIRLS PRIMARY SCHOOL GARTHAMA BARANI U.C. CHAKHAMA MUZZAFARABAD		APPROVED ON 25TH APRIL
		5	BHU GHEL JABBA UC CHAKHAMA		APPROVED ON 12TH JUNE
65	BRD		PROTOTYPE 2ROOM EQ HOUSE	PENDING WITH DONOR	
66	CAMP		SINGLE UNIT RESIDENCES AT NEW BEDADI VILLAGE		21ST SEPT APPROVED
67	CHRISTIAN HOSPITAL		GGPS AT CHEGHAM DANDAI BESHAM		APPROVED ON 3rd SEPT
68	CHURCH WORLD SERVICES	1	1. GGPS BALAKOT, 2. GFS BALAKOT, 3. GFS KAMAL BAN, 4. GFS PATTEN DES NO.1, 5. GFS PATTEN DES NO.2, 6. GMS BALMANG, 7. GGPS SINGALKOT, 8. GMS MOHAYAN		2ND JUNE APPROVED 1. GGPS SINGALKOT, 2. GMS MOHAYAN
		2	1. GGPS BADROCHA 2. GFS SHERBLAND 3. GFS PATTIAN DIST MANSHERA		APPROVED ON 20TH JUNE
69	CITY NET JAPAN (PADAR)		PRIMARY SCHOOL AT SANWARAN UC KACHEELI DHEER KOT DISTT MUZZ		APPROVED ON 1ST DEC
70	CORDAID		1. GFS TANOWHA, 2. GFS TANOWHA KHANAM, 3. GFS NAMSHERA KUDAL		APPROVED ON 16TH APRIL
71	ECL	1	11 SCHOOLS AND 08 HEALTH FACILITIES		APPROVED ON 25TH SEPT
		2	08 HEALTH FACILITIES		APPROVED ON 8TH OCT
		3	11 SCHOOLS		APPROVED ON 5TH OCTOBER
		4	25 SCHOOLS & 20 HEALTH FACILITIES		APPROVED
72	EHSAS NGO LAHORE		GFS BHARORA	PENDING WITH DONOR	
73	EMERGENCY ARCH		GGHS/GHS BHERI		11TH SEPT APPROVED
74	GENERAL POST OFFICE	1	POST OFFICES IN N.W.F.P		APPROVED ON 5TH JUNE
		2	POST OFFICES IN A.K		APPROVED ON 21ST MAY
75	KFW		ABBAS INSTITUTE OF MEDICAL SCIENCES WARD NO. 4	PENDING WITH DONOR	
76	HUMANITY FIRST		NEW THD HOSPITAL	IN PROCESS	
			5 GGPS at Muzaffarabad GGPS Bani Saman GGPS muhajir Colony I (Upper Chatter) GGPS Lower Pate GGPS Rawari		APPROVED ON 17TH MARCH

S.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
77	HUSSAIN FOUNDATION		BUILDING COMPLEX IN VILLAGE KARDALA UIC MUZFD	PENDING WITH DONOR	
78	HLED		HOTELS AT SHOGRAN, KAGHAN VALLEY, DISTT MANSEHRA NWFP	PENDING WITH DONOR	
79	ISLAMIC RELIEF	1	8 PRIMARY SCHOOLS IN A.K. 1)GPS GHEELAN CHATTAR,UIC DHARAY, DIST BAGH 2) GPS BHANDI UIC SANGAL, DIST BAGH 3) GPS SHWAG, UIC SANGAL, DIST BAGH 4) GPS CHARWANA, UIC CHATTAR DKMEL, DISTT. MUZD 5) FALCON PRIMARY SCHOOL UIC BIRWAN, NEELAM VALLEY 6) GPS JOORA THAN, UIC ASHKOT, NEELAM VALLEY 7) GPS NIKAR SINGOLA, UIC SINGOLA RAJWALKOT 8) GPS KHORI CHANNA, UIC ALI SOJAL, RAJWALKOT		26TH SEPT APPROVAL
		2	HEKARATI PRIMARY SCHOOL & UIC LANGER PUNA DISTT MUZD		APPROVED ON 7TH NOV
		3	GPS BATTAL UIC KAHORI DISTT MUZD	IN PROCESS	
80	INTER FAITH LEAGUE AGAINST POVERTY	1	GPS JAGR & GPS DOGHA		APPROVED ON 6TH NOV
		2	GPS KAWAL, GPS BASSIAN, GPS PALLYAN, GPS SHAMOORI SHAM		APPROVED ON 19TH JULY
81	INTERSOS		PRE ENGINEERED SCHOOL, UIC & DISPENSARY BUILDINGS AT GHANCOL		5TH OCT APPROVAL AS TRANSITIONARY STRUCTURE
82	THE MIDLANDS DOCTORS ASSOCIATION UK		CHARITY HOSPITAL TANDALL DISTT MUZD	PENDING WITH DONOR	
83	MERCY MALAYSIA		DISTRICT HEALTH OFFICER OFFICE BAGH A.K		APPROVED 26TH OCT
84	MGPO MOUNTAIN & GLACIER PROTECTION ORGANIZATION	1	GPS BATTAL, GHS BATTAL, DISTT MANSEHRA	PENDING WITH DONOR	
		2	GHS KHUN BANDAWAY MUZD	PENDING WITH DONOR	
		3	1. GHS HUSSAIN GALIAN, 2. GPS MALLICHA, 3. GPS TANDALI, 4. GPS KORI BHATHWALI, 5. GPS DHANI SAYEDAN.	PENDING WITH DONOR	
85	MUSLIM AID	1	PRMA HOSPITAL MANSEHRA		APPROVED ON 11TH MARCH
		2	COMPT. OF MODK HOUSING UNITS AT BOKI & JAREED MANSEHRA		APPROVED ON 13TH SEPT
		3	GHS KHORI MUZD A.K		APPROVED ON 27TH JUNE
86	NATIONAL COMMISSION FOR HUMAN DEVELOPMENT ISB	1	GPS BATAL DISTT MANSEHRA	PENDING WITH DONOR	
		2	GHS TALHATTA DISTT MANSEHRA	PENDING WITH DONOR	
87	ONE TEN		LIGHT GUAGE STEEL STR	PENDING WITH DONOR	
88	PAKISTAN TOBACCO COMPANY		BHU AMHAR SHARIF UIC CHERIC PURA DISTT MUZAFARABAD		APPROVED ON 5TH SEPTEMBER
89	PAK RED CRESCENT SOCIETY	1	1. GHS SAMAN DISTT MUZD, 2. BHU SHARAN DISTT MUZD, 3. BHU TALABAN DISTT MUZD, 4. BHU RESHANDISTT MUZD.		REAPPROVED ON 6TH MAY
		2	1. GHS KHILANI DISTT MUZD, 2. GHS KHILANI MUZD, 3. GHS PUNAL DISTT MUZD, 4. BHU KHILANI DISTT MUZD.		APPROVED ON 27TH MARCH
		3	1. GHS SHEHAL MAZZULLAH DIST MANSEHRA, 2. GHS BATTANG DHARHABB ULLAH DIST MANSEHRA, 3. PHELASIAN KAWAL DIST MANSEHRA		REAPPROVED ON 6TH MARCH 08, GHS SHOHAL MAZZULLAH DIST MANSEHRA, 2. GHS BATTANG DHARHABB ULLAH DIST MANSEHRA REAPPROVED ON 20TH MARCH
		4	GPS TOFFARABAD CHAKOTH		APPROVED ON 4TH JUNE 08
		5	RHC COH DISTT MANSEHRA		APPROVED ON 13TH MAY 08
		6	PHCS BRANCH OFFICE MANSEHRA		APPROVED ON 28TH APRIL
		7	VOCATIONAL COMMUNITY CENTER, LARNA A.K, HATTAN OLUPHTA A.K, CHAKRA A.K, BATTANG RAMWOT, MANSEHRA NWFP, BHULAMBA MUZD		APPROVED ON 4TH JULY 08

SR.NO	DONOR'S NAME	NO OF PROJECTS	NAME OF FACILITY	STATUS	APPROVAL
90	PEOPLE IN NEED		GMS IN HUMAH MCHRA, UC RAWALL, BAGH	PENDING WITH DONOR	
91	PPAF	1	GPS MARJA BURBAL		APPROVED ON 20TH SEPTEMBER
		2	GGPS BHER KUND & JABBA KHANI ZAMAN DISTT MANSEHRA		APPROVED ON 4TH OCT
		3	RHC ALI SOOJAL & BHU RANGLA		APPROVED ON 8TH JAN
		4	DOCTORS RESIDENCE RHC ALI SOOJAL		APPROVED ON 28TH JUNE
92	RESPONSE INTERNATIONAL		BHU CHOWGA DISTT SHANGLA		APPROVED ON 13TH DEC
93	SCO	1	MOQS & SERVANT QTR AT NAROL MUZAFFARABAD		10TH OCT APPROVED
		2	EXCHANGE BUILDING AT BAGH, RAWALAKOT & MUZAFFARABAD AJK		MOQS & SERVANT QTR AT NAROL MUZAFFARABAD & EXCHANGE BUILDING AT RAWALAKOT
94	SHELTER FOR LIFE		GPS CHAKA BATANI & GMS HANORAI		APPROVED ON 19TH MARCH
95	SPAPAV/CCW	1	1. GHS SHEPUR, 2. GHS SHERGARH		APPROVED ON 15TH MARCH
		2	1. GHS HALLER, 2. GHS PRMDALI, 3. GHS GHROTI		APPROVED ON 28TH MARCH
96	TURKISH RED CRESCENT		MOSQUE AT BAGH		APPROVED ON 28TH APRIL
97	UNESCO		PRE FEB SCHOOL STRUCTURE		APPROVED ON 31ST OCT
98	WORLD VISION	1	8 SCHOOLS IN UC JABBORI 1. GPS DINAYAN, 2. GPS GALLIKHATAR, 3. GPS BURLA, 4. GPS DIGRA, 5. GPS DHABAR KHATTA, 6. GPS DHABAR KHATTA		APPROVED ON 7TH SEPT AS TRANSITIONARY STRUCTURE
		2	10 SCHOOLS IN TEHSIL, 09H 1. GPS BELAN, 2. GPS DEBRAN, 3. GPS RASIDA, 4. GPS BHELLI, 5. GPS CHENOTI, 6. GPS DHABA BANDA, 7. GPS BAR CHAR, 8. GPS DEBRANMAD, 9. GPS GHORAN, 10. GPS CHORWALAN		02 NOV APPROVED AS TRANSITIONARY STR
		3	GPS PATLANG SATBANI BALAKOT	PENDING WITH DONOR	
		4	GPS REEN	PENDING WITH DONOR	
		5	GPS DANA GANELA, GPS CHUKANNA TEHSIL BALAKOT	PENDING WITH DONOR	
		6	GPS PANJOL BALA, UC DEVLJI JABBAR, GPS BANDA GESHUCH, UC JABBORI DISTT MANSEHRA	PENDING WITH DONOR	
		7	GPS CHAR BANDA, GPS KHAIT CHAR BANDA, UC SUM, DISTT MANSEHRA	PENDING WITH DONOR	
99	ORA INTERNATIONAL		GPS KAGAL	PENDING WITH DONOR	