

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

DISTRICT ABBOTTABAD

Contract No.	Package No. / Name	Total No. of educational institutions in Package	No. of educational institutions offered	Name of educational institutions offered	Progress
1 (06)	Package 1	8	8	GHSS Dalola, GPS Dalola, GPS Chah, GGPS Nara Dalola, GPS Palarwai, GPS Naroka, GGPS Naroka, GGMS Naroka	Bid opened on 20/11/2006. Awarded to M/s Maasid Developers (Pvt.) Limited on 22/2/7. Extension granted for 11 months.
2 (07)	Package 5	8	5	GPS Lamian Laran, GPS Dehra, GGPS Lahoor Kuss, GGPS Julaial, GGPS Hill Berote	Forwarded to DD-I (EQAA) on 26/1/7. 3 bids received on 19/2/7, Awarded to M/s Fazal Karim & Co. on 1/6/7. Work stopped at GGPS Lahoor Kuss due to court stay since Oct 2007. Time extension granted for 10 months.
3	Package 2	9	5	GGPS Bakote, GGPS Sangal, GGMS Ali Abad, GPS Ali Abad, GPS Saranda	Forwarded to DD-I (EQAA) on 5/2/7. Single Bid received on 23/2/7 from M/s A&ACC. Letter of Acceptance issued on 28/4/7. Awarded on 28/5/7. GGPS Bakote needs to be relocated due to seismic hazard. Time extension granted for 11 months.
4	Package 13A	11	3	GGPS Bumliial, GPS Bumliial, GGPS Maira Muzaffar	Forwarded to DD-I (EQAA) on 9/2/7. 3 Bids received on 27/2/7, Awarded to M/s Gulzar Khan & Brothers on 17/5/7. Time extension granted for 7 months.
5	Package 6A	12	10	GPS Namal, GGPS Bandian, GGPS Garhi Nambal, GGPS Tarrach, GPS Chaleesan, GPS Majuhan, GPS Nara, GPS Tarrach, GGPS Lower Kurli, GGPS Upper Kurli	Forwarded to DD - I (EQAA) on 23/2/7, first time bid invited on 14/3/07, bid opened on 31/3/07 at 1200 hours; Prebid meeting on 27/3/7, M/s Anwar & Bros. announced lowest. Letter of Acceptance Issued on 7/5/7. Awarded on 30/5/7. Time extension granted for 9 months.
6	Package 12	5	2	GPS Chehan, GPS Gulaga	Forwarded to DD - I (EQAA) on 9/3/7, bid opened on 28/3/7. M/s Gulzar Khan & Bros. announced lowest. Letter of Acceptance issued on 7/5/7. Work Awarded. Time extension granted for 7 months.
7	Package 8	12	11	GGPS Boi, GGPS Barbeen, GPS Mohri, GGPS Tori Sharif, GPS Tori Sharif, GPS Batangi, GGPS Sarhan, GGPS Makreela, GPS Dhani, GPS Nakka, GGPS Mohri	Forwarded to DD - I (EQAA) on 22/3/7. Bid to be opened on 10/4/07; Prebid meeting on 5/4/07. No one turned up, reinvited on 8/5/7, M/s Maasid Developers announced lowest. Letter of Acceptance issued on 29/5/07. Work Awarded. Time extension granted for 13 months.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

8	Package 19	5	3	GGPS Batta Keri, GMS Thunda, GPS Tupla	Forwarded to DD-I (EQAA) on 27/4/07. Bid to be opened on 17/5/07. Pre bid meeting on 11/5/07. No bid received, reinvited on 11/6/07. M/s Khan M. Khan announced lowest. Letter of Acceptance Issued on 4/7/07. Awarded on 7/7/07.
9	Package 11	16	13	GGPS Kanthiali, GPS Plair, GPS Kanthiali, GPS Gundiara, GPS Sanja, GPS Devli Bandi, GPS Kukmar, GPS Jandar Dhaki, GPS Maris, GPS Kanthiali Lower, GPS Pather Gali, GHS Kanthiali, GPS Dogrian	Forwarded to DD-I (EQAA) on 11/5/07. Bids are invited on 30/5/07. Single Bid from M/s Maasid Developers received. Letter of Acceptance Issued on 05/06/07. Awarded on 7/7/07.
10	Package 7A	17	8	GGPS Banota, GGPS Khukriala, GGPS Pattan Kalan, GGPS Tarla Khaither, GGPS Pind Kargo Khan, GPS Pattan Kalan, GPS Dwatta, GGMS Bandi Chamiali	Forwarded to DD-I (EQAA) on 11/5/07. Bids are invited on 30/5/07. Single Bid from M/s Crown Enterprises received. Letter of Acceptance Issued on 23/6/07. Awarded on 7/7/07.
11	Package 15A	13	5	GPS Rahi, GPS Kund Battal, GMS Bathian, GPS Malmoola, GPS Baseera	Forwarded to DD-I on 11/5/07. Bids are invited on 30/5/07. No Bid received. Bid reinvited on 28/6/07. No Bid received. Repackaging Done. Bids Reinvited on 17/7/07. No Bid received. Reinvited on 9/8/07. Single Bid of M/s Anwar & Bros. received. Letter of acceptance issued on 25/8/07. Awarded on 1/9/07.
12	Package 10	17	10	GGPS Dalola No. 01, GGPS Hadora Bandi, GGPS Darra, GGPS Hadora Khas, GPS Chengli, GPS Tarkote, GPS Dedal, GPS Darra, GPS Sirla, GPS Hadora	Forwarded to DD-I (EQAA) on 23/5/07. Bid Invited on 11/06/07 at 1200 hours. M/s Khan M. Khan announced lowest. Letter of Acceptance issued on 4/7/07. Awarded on 18/7/07.
13	Package 4A	9	1	GGMS Darwaza	Forwarded to DD-I on 05/06/07. Bid invited on 28/6/07. No Bid received. Bid reinvited on 17/7/07. Bid not received. Repackaging Done and reinvited on 9/8/07. 5 Bids received, M/s Saleh Ejaz Construction Co. announced lowest. Letter of Acceptance issued on 25/8/07. Awarded on 3/9/07.
14	Package 14	7	1	GPS Garhi	Forwarded to DD-I (EQAA) on 5/6/07. Bid Invited on 28/6/07. No Bid received. Reinvited on 17/7/07. 2 Bids received. Bid cancelled. Reinvited on 20/9/07. No Bid received. Reinvited on 22/10/07. 2 Bids received. Awarded to Perfect

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Builders (SMC-Pvt) Ltd. On 17/11/7.
15	Package 16	8	3	GPS Maira Aziz Bang, GPS Aziz Abad, GGPS Lower Biran Gali	Forwarded to DD-I (EQAA) on 05/06/07. Bid Invited on 28/6/07 at 1200 hours. No Bid received. Bids reinvited on 17/7/7. 2 Bids received. Awarded to M/s Saleh Ejaz & Co. on 30/8/7.
16	Package 18A	7	4	GPS Chapri, GPS Chando Maira, GPS Samwala, GPS Panakha Satora	Forwarded to DD-I (EQAA) on 05/06/07. Bid Invited on 28/6/07 at 1200 hours. Bid received. Letter of Acceptance issued to M/s Saleh Ejaz & Co. on 4/8/7. Awarded on 17/8/7.
17	Package 21A	3	2	GPS Thanna, GMS Bandi Matrach	Forwarded to DD-I (EQAA) on 05/06/07. Bid Invited on 28/6/07 at 1200 hours. Bid received. M/s Al-Habib Construction Co. announced lowest. Bid was cancelled and reinvited on 30/7/7. 2 Bids received, M/s Standard Construction Co. announced lowest. Letter of Acceptance issued on 25/8/7 after detailed evaluation to M/s Khan Bahadur & Co. Awarded on 1/9/7.
18	Package 9A	12	3	GPS Boi, GPS Sarhan, GMS Tori Shareef	Forwarded to DD-I (EQAA) on 16/6/7. Bid to be opened on 5/7/7. No Bid received. Reinvited on 30/7/7. Again No. Bid Received. Repackaging Done and invited on 18/8/7. Single Bid received. Letter of Acceptance issued on 25/8/7. Awarded to M/s Pakhal Construction Co. on 3/9/7.
19	Package 9B	12	1	GHSS Boi	Forwarded to DD-I (EQAA) on 16/6/7. Repackaging Done. Bid opened on 5/7/7. Awarded to M/s Saleh Ejaz & Co. on 20/10/7.
20	Package 15B	13	1	GHSS Langrial	Forwarded to DD-I (EQAA) on 11/5/07. Bids are invited on 30/5/07. No Bid received. Bid reinvited on 28/6/07 at 1200 hours. No Bid received. Repackaging Done. Bids reinvited on 17/7/7. 3 Bids received. Later Bid cancelled. Bid opened on 20/9/7. 2 Bids received. M/s Pakhal Construction Co. announced lowest. Letter of Acceptance issued on 6/10/7. Awarded on 17/10/7.
21	Package 4B	9	2	GPS Dakhan Moolia, GPS Marri	Forwarded to DD-I (EQAA) on 05/06/07. Bid Invited on 28/6/07. No Bid received. Bid

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					reinvited on 17/7/7. Bid not received. Repackaging Done and reinvited on 9/8/7. No Bid received. Bid reinvited on 28/8/7. Again no bid received. Reinvited on 20/9/7. Bid opened. Later cancelled and reinvited on 22/10/7. Single bid of M/s Abaseen Associates received. Later cancelled and reinvited on 20/11/7. No Bid received. Reinvited on 15/12/7. Mian Arifullah Jan & Co. announced lowest, however M/s A&ACC has commented that Bid Security was not complete. Later awarded on 7/2/8 to Mian Arif Ullah Jan & Co.
22	Package 9C	12	5	GPS Bandi Samand, GPS Bandi Pahar, GPS Chack, GPS Rankote, GPS Gali Meeran	Forwarded to DD-I (EQAA) on 16/6/7. Bid to be opened on 5/7/7. No Bid received. Reinvited on 30/7/7. Again No Bid Received. Repackaging Done and invited on 18/8/7. Still no Bid received. Bid opened on 20/9/7. Single Bid of M/s Pakhal Construction Co. received. Later cancelled and reinvited on 22/10/7. Single Bid received. Awarded on 16/11/7.
23	Package 19B	5	1	GHS Nagri Bala	Forwarded to DD-I (EQAA) on 4/8/7. Bid invited on 28/8/7. 2 Bids received. M/s Gulzar Khan & Bros. announced lowest. After detailed evaluation letter of acceptance issued to M/s Khan Bahadur & Co. on 6/10/7. Awarded on 17/10/7.
24	Package 18B	7	1	GHS Takia Sheikhan	Forwarded to DD-I (EQAA) on 4/8/7. Bid invited on 28/8/7. 5 Bids received. M/s Saleh Ejaz & Co. announced lowest. Letter of Acceptance issued to M/s Crown Enterprises after detailed evaluation on 17/9/7. Awarded on 24/9/7.
25	Package 18C	7	1	GHS Rajoya	Forwarded to DD-I (EQAA) on 4/8/7. Bid invited on 28/8/7. 6 Bids received. M/s Crown Enterprises announced lowest. Letter of acceptance issued on 21/9/7. Awarded on 25/9/7.
26	Package 10B	17	1	GHS Hadora Bandi	Forwarded to DD-I (EQAA) on 4/8/7. Bid invited on 28/8/7. 3 Bids received. M/s PERK Engineers announced lowest. Letter of Acceptance issued to M/s Crown Enterprises on 17/9/7 after detailed

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					evaluation. Awarded on 24/9/7.
27	Package 17A	4	1	GHS Kokal Barseen	Forwarded to DD-I (EQAA) on 10/8/7. Bid invited on 28/8/7. 6 Bids received. M/s Ghazi Builders announced lowest. Letter of acceptance issued on 17/9/7. Awarded on 24/9/7.
28	Package 17B	4	1	GHS Jhangra	Forwarded to DD-I (EQAA) on 10/8/7. Bid invited on 28/8/7. 6 Bids received. M/s Crown Enterprises announced lowest. Letter of acceptance issued to M/s Perk Engineers & Contractors on 17/9/7 after detailed evaluation. Awarded on 2/11/7.
29	Package 7B	17	1	GPS Drair	Forwarded to DD-I (EQAA) on 15/9/7. Bid invited on 22/10/7. No Bid received. Bid reinvited on 12/11/7. Again no Bid received. Bid reinvited on 15/12/7. M/s Tahir Khan Builders & Developers announced lowest. Letter of Acceptance issued on 16/1/8. Awarded on 29/2/8.
30	Package 21B	3	1	GHSS Rich Bhen	Forwarded to DD-I (EQAA) on 28/9/7. Bid invited on 22/10/7. 4 Bids received. Awarded to M/s Perk Engineers & Contractors on 17/11/7.
31	Package 10C	17	1	GGPS Garrang	Forwarded to DD-I (EQAA) on 19/10/7. Bid invited on 20/11/7. No Bid received. Reinvited on 15/12/7. M/s Crown Enterprises announced lowest. Letter of Acceptance issued on 16/1/8. Awarded on 1/2/8.
32	Package 15C	13	3	GPS Batt Nara, GPS Nagri Tutial, GPS Ghambeer No. 1	Forwarded to DD-I (EQAA) on 19/10/7. Bid opened on 12/11/7. M/s Saleh Ejaz announced lowest. Cancelled and reinvited on 15/12/7. M/s Saleh Ejaz & Co. announced lowest. Letter of Acceptance issued on 21/1/8. Awarded on 29/2/8.
33	Package 3A	6	1	GGHS No. 1	Forwarded to DD-I (EQAA) on 19/10/7. Bid opened on 12/11/7. M/s Saleh Ejaz announced lowest. After detailed evaluation letter of Acceptance issued to M/s PERK Engineers and Contractors on 4/12/7. Awarded on 12/12/7.
34	Package 3B	6	1	GGHS No. 2	Forwarded to DD-I (EQAA) on 19/10/7. Bid invited on 20/11/7. 7 Bids received. M/s PERK Engineers & Contractors

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					announced lowest. Letter of Acceptance issued to to M/s PERK Engineers and Contractors on 4/12/7. Awarded on 12/12/7.
35	Package 6B	12	1	GHS Majuhan	Document forwarded on 14/11/07. Bid invited on 15/12/7. M/s Mian Arifullah Jan & Co. announced lowest. Letter of Acceptance issued on 16/1/8. Awarded on 2/2/8.
36	Package 25A	5	1	GHS Chamiali	Document forwarded on 14/11/7. Bid invited on 5/3/8. 2 Bids received, M/s Arifullah Jan & Co. announced lowest. Letter of Acceptance issued on 20/3/8. Awarded on 16/4/8.
37 (08)	Package 13B	11	2	GG Community Model School Mirpur, GGPS Bandi Dahonda	Document forwarded to 12/1/8. Bid invited on 4/2/8. M/s Abdul Tawab announced lowest. Awarded on 29/2/8.
38	Package 60A (Year 2)	2	1	GHS Havelian No. 2	Document forwarded to 12/1/8. Bid invited on 4/2/8. M/s Haroon Rasheed & Sons announced lowest. Letter of Acceptance issued to M/s Haroon Rasheed & Sons on 3/5/8. Awarded on 12/6/8.
39	Package 13C	11	1	GHS Nawashehr	Document forwarded to 24/1/8. Bid invited on 12/2/8. M/s Haroon Rasheed & Sons announced lowest. Letter of Acceptance issued on 29/2/8. Awarded on 14/3/8.
40	Package 4, 5, 6, 28 & 30		6	GPS Dakhan K Kalan, GPS Basian, GHS Namal, GGPS Aliabad, GPS Lahoor, GPS Nari Hotar	Document based on Light Gauge Steel Structure forwarded to Director Education ERRa on 29/1/8. Later merged in Contract No. 48.
41	Package No. 9, 10, 11, 23 & 24		9	GPS Bogran, GPS Sehali, GGPS Kukmar, GPS Bagla, GPS Talak Ban, GGPS Sambli Khuy, GPS Bandi Hamza, GPS Tarq Di Bandi, GPS Barbeen	Document based on Light Gauge Steel Structure forwarded to Director Education ERRa on 29/1/8. Later merged in Contract No. 48.
42	Package No. 13, 20, 27, 31, 32 & 34		9	GPS Miandeseri, GGPS Kehal, GPS Chatri, GPS Maira Rehmat Khan, GGPS Gali Banian, GPS Mangal, GPS Tannan, GPS Mirpur No. 1, GGPS Nawanshehr No. 1	Document based on Light Gauge Steel Structure forwarded to Director Education ERRa on 29/1/8. Later merged in Contract No. 48.
43	Package No. 7 & 25		9	GGPS Basian Barwala, GGPS Bugla, GMS Pattan Kalan, GPS Maseena Kalan, GPS Tarla Khaither, GPS Larri, GPS Barwala, GPS Chamiali, GPS Gehar	Document based on Light Gauge Steel Structure forwarded to Director Education ERRa on 29/1/8. Later merged in Contract No. 48.
44	Package		6	GPS Karraga, GPS Kutli,	Document based on Light

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	No. 14, 15 & 33			GMS Goreeni, GGPS Malmulla, GPS Kaseel, GPS Chanjah	Gauge Steel Structure forwarded to Director Education ERRA on 29/1/8. Later merged in Contract No. 48.
45	Package No. 12, 16, 26 & 29		6	GGPS Sari Bagnotar, GPS Upper Malsa, GPS Aziz Bang, GGPS Pehlwan, GPS Jogi Maira, GPS Pangoora	Document based on Light Gauge Steel Structure forwarded to Director Education ERRA on 29/1/8. Later merged in Contract No. 48.
46	Package No. 57 (Year-2)	2	1	GHS Dhamtoor	Document forwarded to DD-I on 29/1/8. Bid opened on 25/2/8. 10 Bids received. M/s Sardar M. Sadiq & Sons announced lowest. After detailed evaluation Letter of Acceptance issued to M/s Altaf Qadir Construction Co. on 3/5/8. Awarded on 3/6/8. Company name changed as M/s Darwish Engg. Co. Reawarded on 14/7/8 as the name was changed, however commencement date (7/6/8) remains the same.
47	Package No. 17C	4	1	GPS Havelian No. 3	Document forwarded to DD-I on 16/2/8. Bid invited on 5/3/8. 5 Bids received, M/s Jamal M. Khan & Co. announced lowest. Letter of Acceptance issued on 22/3/8. Awarded on 15/5/8.
48	Package No. 4,5,6, 7,9,10,11, 12,13,14, 15,16,20, 23,24,25, 26,27,28, 29,30,31, 32,33,34	177	47	GPS Dakhan K Kalan, GPS Basian, GHS Namal, GGPS Basian Barwala, GGPS Bugla, GMS Pattan Kalan, GPS Maseena Kalan, GPS Tarla Khaither, GPS Bogran, GPS Sehali, GGPS Kukmar, GGPS Sari Bagnotar, GPS Miandesari, GGPS Sheikhu Bandi, GGPS Dhamtoor, GPS Karraga, GPS Kutli, GMS Goreeni, GGPS Malmulla, GPS Upper Malsa, GPS Aziz Bang, GGPS Kehal, GPS Bagla, GPS Talak Ban, GGPS Sambli Khuy, GPS Bandi Hamza, GPS Taru Di Bandi, GPS Barbeen, GPS Larri, GPS Barwala, GPS Chamialji, GPS Gehar, GGPS Pehlwan, GPS Jogi Maira, GPS Chatri, GPS Maira Rehmat Khan, GGPS Gali Baniyan, GGPS Aliabad, GPS Pangoora, GPS	Bid based on Light Weight Steel Structure invited on 24/3/8. Later Bid Opening extended by 2/4/8. Financial Proposal opened on 19/5/8. Budgetary Estimates forwarded to Evaluation Committee for decision. Decided by the Committee to issue letter of Acceptance to M/s PEB Steel Alliance and Lal Zaman Corp JV. Bidder refused to take up the assignment. Bid cancelled. Few of the facilities have been retendered.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				Lahoor, GPS Nari Hotar, GPS Mangal, GPS Tannan, GPS Mirpur No. 1, GPS Kaseel, GPS Chanjah, GGPS No. 1 Nawanshehr	
49	Package 72A (Year-2)	3	1	GGHS Bagnotar	Forwarded to DD-1(EQAA) on 7/5/8. Bid invited on 9/6/8. Later date extended upto 28/6/8. 4 Bids received, M/s Shahnawaz Khan & Sons announced lowest. Letter of Acceptance issued on 19/7/8. Awarded on 24/7/8.
50	Package 95 (Year-2)	2	1	GHS Sherwan	Forwarded to DD-1(EQAA) on 7/5/8. Bid invited on 9/6/8. Later date extended upto 28/6/8. Single Bid of M/s Khan Bahadar & Co. received. Letter of Acceptance issued on 19/7/8. Awarded on 18/8/8.
51	Package 69 (Year-2)	2	2	GHS Chando Maira, GGPS Chapri	Forwarded to DD-1(EQAA) on 8/5/8. Bid invited on 9/6/8. Later date extended upto 28/6/8. 4 Bids received, M/s Abbassi & Sons announced lowest. Letter of Acceptance issued on 19/7/8. Awarded on 18/8/8.
52	Package 86 to 89 (Year-2)	11	5	GGPS Talhar, GPS Bandi Matrach, GPS Pando Thana, GPS Paswal Mian, GPS Sial	Forwarded to DD-1(EQAA) on 23/5/8. Bid invited on 28/6/8. No Bid received, reinvited on 26/7/8. Single Bid received. Letter of Acceptance issued on 22/8/8. Awarded to M/s Iftikhar Ahmad Khan & Bros. on 22/9/8.
53	Package 74 (Year-2)	3	2	GGPS Satora, GPS Satora	Forwarded to DD-1(EQAA) on 28/6/8. Bid to be opened on 26/7/8. No Bid received. Reinvited on 22/9/8. Single Bid of M/s Sadiq & Sons received. Letter of Acceptance issued on 6/11/8. Awarded on 13/11/8.
54	Package 79,80, 81, 82 (Year-2)	9	5	GGPS Gali Kutla, GPS Bandi Sarara, GPS Gali Kutla, GGPS Kutlian, GPS Kutlian Chamiali	Forwarded to DD-1(EQAA) on 30/6/8. Bid to be opened on 26/7/8. Single Bid received. Letter of Acceptance issued on 22/8/8 to M/s Gulzar Khan & Bros. Awarded on 18/9/8.
55	Package 80, 83, 84 (Year-2)	9	4	GPS Masina Khurd Batangi, GPS Batangi Khurd Chambiali, GPS Dhakki, GPS Khoi Bagla	Forwarded to DD-1(EQAA) on 30/6/8. Bid to be opened on 26/7/8. No Bid received. Reinvited on 22/9/8. Single Bid of M/s Shahnawaz Khan & Sons received. Letter of Acceptance issued on 6/11/8. Awarded on 20/11/8.
56	Package 56 (Year-2)	3	2	GGPS Dotar, GPS Takia Camp	Forwarded to DD-1(EQAA) on 17/7/8. Bid opened on 28/8/8. 2 Bids received. M/s

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Shahnawaz Khan & Sons announced lowest. Letter of Acceptance issued on 9/9/8. Awarded on 18/9/8.
57	Package 42 & 43 (Year-2)	6	4	GGPS Hirran Beeran Gali, GGPS Dheri Hotar, GPS Bandiali, GPS Pehlwan	Forwarded to DD-1(EQAA) on 17/7/8. Bid invited on 28/8/8. No Bid received. Reinvited on 22/9/8. Non-responsive Bid received. Bid reinvited on 29/1/8. 6 Bids received, M/s Shangla Construction Co. announced lowest. Letter of Acceptance issued on 20/3/9 to M/s Sajjad Akhtar & Co. Awarded on 8/4/9.
58	Package 59 & 60 (Year-2)	5	2	GGPS Kalo Maira, GPS Amliala	Forwarded to DD-1(EQAA) on 18/7/8. Bid invited on 28/8/8. No Bid received. Reinvited on 22/9/8. 3 Bids received, M/s Haroon Rashid & Bros announced lowest. Letter of Acceptance issued on 15/11/8. Awarded to M/s Rashid & Bros. on 19/11/8.
59	Package 66 (Year-2)	2	1	GGPS Kanyat	Forwarded to DD-1(EQAA) on 15/8/8. Bid invited on 10/9/8. Single Bid of M/s Rashid & Bros received. Letter of Acceptance issued on 10/10/8. Awarded on 8/11/8.
60	Package 36 (Year-2)	2	1	GPS Kohalian	Forwarded to DD-1(EQAA) on 15/8/8. Bid invited on 10/9/8. Single Bid of M/s Rashid & Bros received. Letter of Acceptance issued on 10/10/8. Awarded on 8/11/8.
61	Package 41 (Year-2)	4	1	GPS Sayeen Da Katha	Forwarded to DD-1(EQAA) on 15/8/8. Bid invited on 10/9/8. Single Bid of M/s Haroon Rashid & Sons received. Letter of Acceptance issued on 10/10/8. Awarded on 22/10/8.
62	Package 91(Year-2)	3	1	GGPS Raily	Forwarded to DD-1(EQAA) on 22/9/8. Bid invited on 31/10/8. No Bid received. Reinvited on 4/12/8. 5 Bids received, M/s Saifullah Umer Khail Construction Co. announced lowest. Letter of Acceptance issued to M/s Saifullah Umer Khail Construction Co. on 10/2/9. Awarded on 18/4/9.
63	Package 64 (Year-2)	5	1	GPS Doga	Forwarded to DD-1(EQAA) on 19/9/8. Bid invited on 31/10/8. No Bid received. Reinvited on 4/12/8. 4 Bids received, 1 non-responsive, M/s M. Anwar Abbasi announced lowest. Letter of Acceptance issued to M/s

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Saifullah Umer Khail Construction Co. on 10/2/9. Awarded on 18/4/9.
64	Package 97 (Year-2)	3	1	GPS Shaheed Abad	Forwarded to DD-1(EQAA) on 27/9/8. Bid invited on 31/10/8. No Bid received. Reinvited on 4/12/8. 7 Bids received, 1 non-responsive, M/s Inayat Khan announced lowest. Letter of Acceptance issued to M/s Saifullah Umer Khail Construction Co. on 10/2/9. Awarded on 18/4/9.
65	Package 79 (Year-2)	4	1	GPS Kutla	Forwarded to DD-1(EQAA) on 27/10/8. Bid invited on 4/12/8. 7 Bids received, 2 non-responsive, M/s Saifullah Khan announced lowest.
66	Package 32A (Year-2)	3	1	GHS Mirpur	Forwarded to DD-1(EQAA) on 4/11/8. Bid invited on 4/12/8. 18 Bids received. 1 was declared non-responsive.
67	Package 32B (Year-2)	3	1	GGHSS Malikpura	Forwarded to DD-1(EQAA) on 16/11/8. Bid invited on 29/1/8. 16 Bids received.
68	Package 89 (Year-2)	2	1	GPS Kumhar Bandi	Forwarded to DD-1(EQAA) on 20/11/8. Bid invited on 5/5/9.
69	Package 63 (Year-2)	3	1	GGPS Talkhandi	Forwarded to DD-1(EQAA) on 4/12/8. Bid invited on 29/1/8. Single Bid of M/s Shahnawaz Khan & Sons received.
70 (09)	Package 128 (Year-3)	3	2	GGPS Patotay, GGPS Kuthwal	Forwarded to DD-1(EQAA) on 9/1/9. Bid invited on 21/3/9. 8 Bids received.
71	Package 125A & 125B (Year-3)	7	2	GPS Mallah, GPS Salwala	Forwarded to DD-1(EQAA) on 13/1/9. Package No. changed from 125 to 125A & 125B. Bid invited on 21/3/9. 6 Bids received. M/s Shangla Construction Co. announced lowest.
72	Package 139 (Year-3)	1	1	GMS Nawanshehr	Forwarded to DD-1(EQAA) on 16/1/9. Package No. changed from 122 to 139. Bid invited on 16/3/9. Later extended upto 18/3/9. 16 Bids received.
73	Package 137A (Year-3)	13	1	GGPS Mairlan	Forwarded to DD-1(EQAA) on 21/1/9. Package No. changed from 120A to 137A. Bid invited on 21/3/9. 3 Bids received, M/s Rashid & Bros. announced lowest.
74	Package 123 (Year-3)	3	1	GGPS Sohlan Payeen	Forwarded to DD-1(EQAA) on 3/2/9. Bid invited on 21/3/9. Single Bid of M/s New Vision with unsigned bid received.
75	Package 127B (Year-3)	4	2	GPS Mukdabi, GPS Zaro Gali	Forwarded to DD-1(EQAA) on 3/2/9. Bid invited on 21/3/9. Single Bid of M/s Shahnawaz & Sons received.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

76	Package 122 (Year-3)	2	1	GGPS Charrian	Forwarded to DD-1(EQAA) on 4/2/9. Bid invited on 21/3/9. 3 Bids received with 2 non-conforming. M/s M. Wahab & Co. submitted responsive bid.
77	Package 135A/1 (Year-3)	4	1	GGPS Jaster	Forwarded to DD-1(EQAA) on 10/2/9. Bid invited on 16/3/9. Later extended upto 18/3/9. 3 Bids received.
78	Package 135B (Year-3)	2	1	GPS Maira Khurd	Forwarded to DD-1(EQAA) on 10/2/9. Bid invited on 16/3/9. Later extended upto 18/3/9. 6 Bids received.
79	Package 12 (Year-1) & 112D (Year-3)	8	2	GPS Seri Bagnotar, GGPS Seri Bagnotar	Forwarded to DD-1(EQAA) on 12/2/9. Bid invited on 16/3/9. Later extended upto 18/3/9. 8 Bids received.
80	Package 117A (Year-3)	5	1	GPS Bunj Beeran Gali	Forwarded to DD-1(EQAA) on 12/2/9. Bid invited on 16/3/9. Later extended upto 18/3/9. Single Bid of M/s Khan Bahadur & Co. received.
81	Package 113B (Year-3)	3	1	GPS Nakhar Pakho	Forwarded to DD-1(EQAA) on 12/2/9. Bid invited on 5/5/9.
82	Package 112C (Year-3)	1	1	GHSS Bagnotar	Forwarded to DD-1(EQAA) on 18/2/9. Bid invited on 16/3/9. Later extended upto 18/3/9. 6 Bids received.
83	Package 25B (Year-1)	5	4	GPS Larri, GPS Barwala, GPS Chamiali, GPS Gehar	Forwarded to DD Reconstruction PERRA on 24/2/9. Bid invited on 25/3/9.
84	Package 16B (Year-1)	8	2	GPS Upper Malsa, GPS Aziz Bang	Forwarded to DD Reconstruction PERRA on 24/2/9. Bid invited on 25/3/9.
85	Package 9D (Year-1)	12	1	GPS Bogran	Forwarded to DD Reconstruction PERRA on 24/2/9. Bid invited on 25/3/9.
86	Package 24 (Year-1)	5	4	GGPS Sambli Khuy, GPS Bandi Hamza, GPS Taro Di Bandi, GPS Barbeen	Forwarded to DD Reconstruction PERRA on 24/2/9. Bid invited on 7/4/9. 2 Bids received, M/s Abdaali Bros. announced lowest.
87	Package 33A (Year-1)	2	1	GPS Kaseel	Forwarded to DD Reconstruction PERRA on 6/3/9. Bid invited on 7/4/9. 21 Bids received.
88	Package 33B (Year-1)	2	1	GPS Chanjah	Forwarded to DD Reconstruction PERRA on 6/3/9. Bid invited on 7/4/9. 15 Bids received.
89	Package 127A/1 (Year-3)	3	1	GPS Chakoli	Forwarded to DD Reconstruction PERRA on 9/3/9. Bid invited on 7/4/9. 12 Bids received.
90	Package 56B (Year-2)	3	1	GGHSS Dhamtoor	Forwarded to DD Reconstruction PERRA on 18/3/9. Bid invited on 5/5/9.
91	Package 27A (Year-1)	4	2	GPS Chatri, GPS Maira Rehmat Khan	Forwarded to DD Reconstruction PERRA on 28/3/9. Bid invited on 5/5/9.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

92	Package 4C (year-1)	9	1	GHS Bakot	Forwarded to DD Reconstruction PERRA on 28/3/9. Bid invited on 5/5/9.
93	Package 127C (Year-3)	2	1	GMS Gul Bandi	Forwarded to DD Reconstruction PERRA on 28/3/9. Bid invited on 5/5/9.
94	Package 119A (Year-3)	3	2	GPS Makrella, GPS Mujaffa	Forwarded to DD Reconstruction PERRA on 22/4/9.
95	Package 16C (Year-1)	8	1	GPS Jhaffar	Forwarded to DD Reconstruction PERRA on 22/4/9.
96	Package 45A (Year-2)	4	1	GPS Choolta	Forwarded to DD Reconstruction PERRA on 22/4/9.
97	Package 126A (Year-3)	4	1	GPS Talkandi	Forwarded to DD Reconstruction PERRA on 22/4/9.
98	Package 65A (Year-2)	2	1	GGPS Jarral	Forwarded to DD Reconstruction PERRA on 22/4/9.
99	Package 120B (Year-3)	3	1	GPS Gorian	Forwarded to DD Reconstruction PERRA on 25/4/9.
100	Package 76A (Year-2)	2	1	GPS Batta Kari	Forwarded to DD Reconstruction PERRA on 27/4/9.
101	Package 117D (Year-3)	2	1	GPS Tarhat	Forwarded to DD Reconstruction PERRA on 27/4/9.
102	Package 53 (Year-2)	3	2	GPS Thanah Totani, GHS Bhuraj	Forwarded to DD Reconstruction PERRA on 29/4/9.
103	Package 125A/2 (Year-3)	5	1	GGPS Sareela	Forwarded to DD Reconstruction PERRA on 29/4/9.
104	Package 55 (Year-2)	2	1	GGPS Kalgran	Forwarded to DD Reconstruction PERRA on 29/4/9.
105	Package 86 (Year-2)	4	2	GGPS Shaiqqa, GGPS Rich Bhen	Forwarded to DD Reconstruction PERRA on 29/4/9.
106	Package 47A (Year-2)	3	1	GGPS Naqer Mujwal	Forwarded to DD Reconstruction PERRA on 29/4/9.

Total - 250 Nos.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

DISTRICT MANSEHRA

Contract No.	Package No. / Name	Total No. of educational institutions in Package	No. of educational institutions offered	Name of educational institutions offered	Progress
1	Package 9A	7	4	GPS Nakholi, GPS Tatha, GGPS Nakholi, GPS Hilkot Syedan	Awarded to M/s SMS & Co. on 28/2/7. Time extension granted for 11 months.
2	Package 16A	7	5	GGPS Mera Hajam, GPS Phulra, GPS Mundgran, GGPS Kalwal, GPS Devil	Bids invited on 27/2/7, Bid not opened being single bid; reinvited on 22/3/7; no bid received; reinvited on 18/4/7. Later re-invited on 05/05/07. Single Bid of M/s Mubarak ur Rehman & Co. received. Letter of Acceptance issued on 26/5/7. Work Order issued on 22/6/7. Time extension granted for 10 months.
3	Package 15A	9	6	GGPS Chitta Batta, GGPS Lami Dheri, GGPS Madwana, GPS Pairan, GMS Pairan, GPS Chehr	Bid opened on 8/3/07. Single bid of M/s SMS & Co. was received. Letter of Acceptance issued on 26/5/07. Work Order issued on 22/6/7. Time extension granted for 7 months.
4	Package 12A	12	7	GGPS Bhogar Mang, GPS Salbandi, GMS Bhogar Mang, GPS Rathi Basool, GPS Sum, GPS Kuligha, GGPS Chor Banda	Forwarded to DD - II (EQAA) on 9/3/07; Bid invited on 3/4/07 at 1400 hours; Prebid meeting on 28/3/07 at 1130 hours, however no bid received. Re-invited on 05/05/07. Single Bid of M/s Mubarak ur Rehman & Co. received. Letter of Acceptance issued on 26/5/07. Work Order issued on 22/6/7. Time extension granted for 11 months.
5	Package 11A	11	4	GGMS Jabbori, GPS Kayyan, GPS Maithal, GGPS Chela Bagh	Forwarded to DD - II (EQAA) on 30/3/7. Bids invited on 5/5/7. No Bid received. Bid reinvited on 16/6/7. Package sub divided into 2 Packages. Single Bid of M/s Mubarak ur Rehman received. Bid cancelled, reinvited on 20/8/7. GMS Sachan Kalan dropped being subjected to local hazard. No Bid received. Reinvited on 10/9/7. Single Bid of M/s Sarwar Gul & Co. received. Later cancelled and reinvited on 22/11/7. No Bid received reinvited on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					11/12/7. Again no Bid received. Bid invited on 10/2/9. No Bid received. Bid reinvited on 12/3/9. 5 Bids received.
6	Package 13A	6	3	GPS Abbas Banda, GPS Kathai, GPS Malookra	Forwarded to DD -II (EQAA) on 06/4/07. Bids invited on 5/5/7. 3 Bids received, M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 26/5/07. Work Order issued on 21/6/7. Time extension granted for 11 months.
7	Package 18	6	5	GGPS Murad Pur, GGPS Malik Pur, GGPS Afzal Abad, GPS Chirrikot, GPS Nakot	Forwarded to DD -II (EQAA) on 06/4/7. Bids invited on 5/5/7. 3 Bids received, M/s Mubarak ur Rehman announced lowest. Letter of Acceptance issued on 26/5/7. Work Order issued on 22/6/7. Time extension granted for 11 months.
8	Package 14A	13	6	GPS Kolika, GGPS Ghanian, GGPS Bandi Sadiq, GGPS Shamdhara, GGMS Bandi Sadiq, GMS Arbora	Forwarded to DD -II (EQAA) on 16/5/07. Bid opened on 16/6/7. Single Bid of M/s Mubarak ur Rehman received. Letter of Acceptance issued on 18/8/7. Work order issued on 12/9/7.
9	Package 21A	3	1	GPS Balhag Payeen	Forwarded to DD-II (EQAA) on 9/6/07. Bid opened on 26/6/07. Letter of Acceptance issued to M/s Irshad Khan & Co. on 18/8/7. Work order issued on 12/9/7.
10	Package 20A	4	1	GGPS Ghazi Kot	Forwarded to DD-II (EQAA) on 9/6/07. Bid opened on 26/6/07. M/s Seagull Engineering Services announced lowest. Letter of Acceptance issued on 18/8/7. Work order issued on 12/9/7.
11	Package 17	4	2	GPS Hari Maira, GGPS Neelor	Forwarded to DD-II (EQAA) on 9/6/07. Bid opened on 26/6/07. M/s Sarwar Gul & Co. announced lowest. Letter of Acceptance issued on 18/8/7. Work order issued on 12/9/7.
12	Package 8A	14	4	GMS Dhodial, GPS Lung, GPS Chandwal, GGMS Tanda	Forwarded to DD-II (EQAA) on 11/6/07. Bid opened on 7/7/07. M/s Irshad Khan & Co. announced lowest. Bid cancelled. GPS Baffa Khurd and GHS Shinkiari later dropped due to local and seismic hazard respectively.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Repackaging done. Bid opened on 10/9/7. Single Bid of M/s Irshad Khan & Co. received. Work order issued on 30/10/7.
13	Package 9B	7	1	GGMS Malakan	Forwarded to DD-II (EQAA) on 11/6/07. Bid opened on 7/7/7. M/s SMS & Co. announced lowest. Letter of Acceptance issued on 18/8/7. Work Awarded on 12/9/7.
14	Package 10A	12	2	GGPS Lami, GMS & GHS Ichrian	Forwarded to DD-II (EQAA) on 20/7/07. GGPS Jagoori and GPS Jalgali later informed to be dropped from the Package, being subjected to local hazard. Bid opened on 10/9/7. 4 Bids received. M/s Deeshan Construction Co. announced lowest. Letter of Acceptance issued on 8/10/7. Work order issued on 30/10/7.
15	Package 11B	11	2	GMS Devili, GGPS Harrian Panjool	Forwarded to DD - II (EQAA) on 30/3/07. Bids invited on 5/5/7. No Bid received. Bid to be reopened on 16/6/7. Package sub divided into 2 Packages. No Bid received. Reinvited on 20/8/7. GPS Kan Chajri dropped being subjected to local hazard. Later GGPS Panjool also identified to be subjected to local hazard. No Bid received. Bid reinvited on 10/9/7. Bid not received. Reinvited on 10/10/7. 2 Bids received, M/s SMS & Co. announced lowest. Letter of Acceptance issued on 6/11/7. Work order issued on 17/11/7.
16	Package 3,4,5,6,7	54	12	GPS Tangri, GGPS Bajmohri, GPS Guddi, GPS Batta Kundi, GPS Phagal, GPS Seri Manoor Bala, GGPS Bala Jaread, GPS Shamoori, GGPS Baggal Char, GPS Karnol, GPS Naran, GPS Doga	Forwarded to DD-II (EQAA) and DRU Mansehra on 23/6/7 for review and comments. Turnkey Bidding Document with Light Gauge Cold Formed Steel Structures is proposed. Bid to be opened on 11/9/7. Pre-Bid meeting on 28/8/7. Date extended upto 18/9/7. 3 Bids received. 2 non-responsive. Later due to non-conformance the Bid was cancelled.
17	Package 10B	12	1	GHSS Battal	Forwarded to DD - II (EQAA) on 20/7/07. Bid opened on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					10/9/7. 2 Bids received. M/s SMS & Co. announced lowest. Work awarded on 25/10/7.
18	Package 10C	12	1	GHS Jalgali	Forwarded to DD - II (EQAA) on 20/7/07. Later GHS Jalgali dropped being subjected to local hazard. Later reassessed and with suitable mitigation measures forwarded to DD-II (EQAA) on 18/10/7. Single Bid of M/s SMS & Co. received on 22/11/7. Letter of Acceptance issued on 15/12/7. Work Awarded on 10/1/8.
19	Package 10D	12	1	GHS Chanar Kot	Forwarded to DD - II (EQAA) on 20/7/07. Bid opened on 10/9/7. 3 Bids received. M/s SMS & Co. announced lowest. Work awarded on 25/10/7.
20	Package 16B	7	1	GPS Thakur Maira	Forwarded to DD - II (EQAA) on 31/7/7. Bids invited on 20/8/7. Single Bid received from M/s Paristan Khan & Co. Work awarded on 25/10/7.
21	Package 13B	6	1	GPS Shamdhara	Forwarded to DD - II (EQAA) on 31/7/7. Bids invited on 20/8/7. No Bid received. Bid reinvited on 10/9/7. Bid Opened. Work order issued to M/s Syed Ghufuran Shah & Sons on 25/10/7.
22	Package 19A	9	3	GGPS Mansehra, GGMS Mansehra, GPS & GMS Jabri	Forwarded to DD - II (EQAA) on 31/7/7. Bid invited on 10/9/7. 2 Bids received. M/s Haji Abdul Rauf Khan & Co. announced lowest. Letter of Acceptance issued on 30/10/7. Work Awarded however, date not mentioned.
23	Package 12B	12	1	GHS Sum	Forwarded to DD-II (EQAA) on 7/8/7. Bid invited on 10/9/7. 3 Bids received. M/s Raja Adalat Khan & Co. announced lowest. After detailed evaluation letter of Acceptance issued to M/s Deeshan Construction Co. on 25/10/7. Awarded on 25/10/7.
24	Package 20B	4	1	GHS Datta	Forwarded to DD-II (EQAA) on 7/8/7. Bid opened on 28/8/7. 3 Bids received. M/s Arifullah Jan & Co. announced lowest. Work awarded on 25/10/7.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

25	Package 14B	13	1	GHS Oghi	Forwarded to DD-II (EQAA) on 7/8/7. Bid invited on 10/9/7. 5 Bids received. M/s PERK Engineers & Contractors announced lowest. Work awarded on 8/10/7.
26	Package 14C	13	1	GGHSS Oghi	Forwarded to DD-II (EQAA) on 7/8/7. Bid invited on 10/9/7. Bid Opened. Later Bid cancelled, reinvited on 10/10/7. 6 Bids received, Syed Ghufraan Shah & Sons announced lowest. After detailed evaluation work Letter of Acceptance issued on 1/11/7 to Paristan Khan & Co. Work awarded on 30/11/7.
27	Package 8B	14	1	GGHS Gandhian	Repackaging done. Bid reinvited on 10/9/7. 7 Bids received. M/s PERK Engineers announced lowest. After detailed evaluation work awarded to M/s Deeshan Construction Co. on 25/10/7.
28	Package 19B	9	1	GGHS Mansehra No.1	Forwarded to DD-II (EQAA) on 30/8/7. Bid opened on 20/9/7. 2 Bids received. M/s Raja Adalat Khan & Co. announced lowest. Work awarded on 25/10/7.
29	Package 8C	14	1	GHS Gandhian	Forwarded to DD-II (EQAA) on 14/9/7. Bid invited on 10/10/7. 6 Bids received, M/s Mubarak ur Rehman announced lowest. After detailed evaluation Letter of Acceptance issued on 6/11/7 to M/s Shoukat Khan & Co. Work awarded on 17/12/7.
30	Package 10E	12	1	GHS Kotli Bala	Forwarded to DD-II (EQAA) on 14/9/7. Bid invited on 10/10/7. 2 Bids received, M/s SMS & Co. announced lowest. Letter of Acceptance issued on 6/11/7. Awarded on 17/11/7.
31	Package 8D	14	2	GPS Tanda, GPS Dhodial	Forwarded to DD-II (EQAA) on 24/9/7. Bid invited on 10/10/7. 6 Bids received, M/s Mubarak ur Rehman announced lowest. After detailed evaluation Letter of Acceptance issued to M/s Raja Adalat Khan & Co. on 6/11/7. Later cancelled

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					and reinvited on 14/2/8. M/s Histar Associates announced lowest. Awarded on 5/3/8.
32	Package 14D	13	1	GHS Dilbori	Forwarded to DD-II (EQAA) on 24/9/7. Bid invited on 10/10/7. 4 Bids received, M/s SMS & Co. announced lowest. Letter of Acceptance issued on 6/11/7. Work awarded on 17/11/7.
33	Package 9C	7	1	GGPS Kund Bala	Forwarded to DD-II (EQAA) on 27/9/7. Bid invited on 29/10/7. Single Bid received. Bid cancelled and reinvited on 11/12/7. M/s Al-Habib Construction Co. announced lowest. After detailed evaluation letter of Acceptance issued to M/s SMS & Co. on 11/12/7. later cancelled and bid reinvited on 14/2/8. Again no Bid received.
34	Package 12C	12	1	GHS Bakki	Forwarded to DD-II (EQAA) on 8/11/7. Design not accepted, resurveyed, additional site subjected to flood hazard.
35	Package 20C	4	1	GGHS Datta	Forwarded to DD-II (EQAA) on 27/9/7. Bid invited on 29/10/7. 3 Bids received. M/s Paristan Khan announced lowest. Work awarded on 26/12/7.
36	Package 10F	12	3	GGPS Jagoori, GPS Jalgali, GPS Chanar Kot	Forwarded to DD-II (EQAA) on 18/10/7. Bid opened on 22/11/7. Single Bid of M/s SMS & Co. received. Letter of Acceptance issued on 15/12/7. Awarded on 10/1/8.
37	Package 1A	3	1	Govt. Commerce College Mansehra - Phase 1	Forwarded to DD-II (EQAA) on 26/10/7. Bid opened on 22/11/7. M/s Mubarak ur Rehman & Co. Announced lowest. Bid cancelled on 14/12/7.
38	Package 23	4	3	GGPS Seri Gorla, GPS Bandi Parow, GPS Kajila	Forwarded to DD-II (EQAA) on 5/11/7. Bid invited on 11/12/7. No Bid received. Bid reinvited on 21/1/8. Letter of Acceptance issued on 29/1/8 to M/s Haroon Khan & Co. Later cancelled and Bid reinvited on 29/4/8. Bid opened on 29/4/8. 2 Bids received, M/s Sarwar Gul & Co. announced lowest. Later

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					bid cancelled and reinvited on 19/6/8. No Bid received. Bid reinvited on 16/7/8. No Bid received, reinvited on 30/7/8. No Bid received. Bid reinvited on 26/11/8. 2 Bids received, M/s M. Ibrahim & Co. announced lowest. Letter of Acceptance issued on 24/3/9.
39	Package 17B	4	1	GPS Timber Khola	Forwarded to DD-II (EQAA) on 5/11/7. Bid invited on 11/12/7. M/s Al-Habib Construction Co. announced lowest. Work awarded on 18/1/8.
40	Package 19C	9	1	GGPS Jabri	Forwarded to DD-II (EQAA) on 6/11/7. Bid invited on 11/12/7. M/s Arifullah Jan & Co. announced lowest. Awarded on 18/1/8.
41	Package 21B	3	1	GPS Potha	Forwarded to DD-II (EQAA) on 8/11/7. Bid invited on 11/12/7. M/s Sulemani Builders announced lowest. After detailed evaluation work awarded to M/s Al-Habib Construction Co. on 18/1/8.
42	Package 15B	9	2	GPS Kotkay, GPS Hathi Maira	Forwarded to DD-II (EQAA) on 8/11/7. Bid invited on 11/12/7. M/s Al-Habib Construction Co. announced lowest. Work awarded on 18/1/8.
43	Package 8E	14	1	GHS Shinkiari	Forwarded to DD-II (EQAA) on 4/12/7. Bid opened on 21/1/8. Letter of Acceptance issued on 29/1/8 to M/s Mubarak ur Rehman & Co. Awarded on 5/3/8.
44	Package 19D	9	1	GGPS Dab No. 2	Forwarded to DD-II (EQAA) on 4/12/7. Bid opened on 21/1/8. Letter of Acceptance issued on 29/1/8 to M/s Mubarak ur Rehman & Co. Awarded on 28/2/8.
45	Package 46A (Year-2)	4	1	GGHS Dhodial	Forwarded to DD-II (EQAA) on 4/12/7. Bid invited on 6/2/8. No Bid received and reinvited on 20/2/8. 4 Bids received with M/s Irshad Khan & Co. announced lowest. After detailed evaluation work awarded to M/s SMS & Co. on 15/3/8.
46	Package	3	1	GHS Koliike	Forwarded to DD-II (EQAA)

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	68A (Year-2)				on 4/12/7. Bid invited on 6/2/8. No Bid received and reinvited on 20/2/8. 3 Bids received with M/s SMS & Co. announced lowest. After detailed evaluation work awarded to M/s Irshad Khan & Co. on 14/3/8.
47 (08)	Package 62A (Year-2)	4	1	GGHS Chitta Batta	Forwarded to DD-II (EQAA) on 12/1/8. Bid received on 6/2/8. Work awarded to M/s Haroon Rasheed & Co. on 1/3/8.
48	Package 79A (Year-2)	3	1	GGHS Shergarh	Forwarded to DD-II (EQAA) on 24/1/8. Bid invited on 14/2/8. M/s Mubarak ur Rehman & Co. announced lowest. Work awarded on 14/3/8.
49	Package No. 2 to 7	65	28	GPS Pambara, GGPS Khaith Saresh, GPS Sever, GPS Boli, GPS Sobrian, GGPS Kanshian, GPS Kanoch, GPS Tangri, GGHS Talhatta, GGMS Hassari, GMS Batora, GMS Jabri Kalish, GPS Jabri Kalish, GPS Noor Sum, GPS Kalish, GGPS Bajmohri, GGMS Ghanool, GPS Guddi, GGPS Bala Jaread, GPS Phagal, GPS Seri Manoor Bala, GPS Naran, GPS Batta Kundi, GGPS Baggal Char, GPS Doga, GPS Karnol, GPS Roh, GPS Shamoori	Document based on Light Gauge Steel Structure forwarded to Director Education ERRA on 29/1/8. Bid invited on 12/5/8. Pre-Bid meeting on 6/5/8 at 1500 hours. Bid opening date extended upto 19/5/8. 3 Bids received. Financial Proposal of M/s IBEX-MSA opened on 24/6/8. Budgetary Estimates forwarded to Evaluation Committee for decision. Bid cancelled being highly above compared to budgetary estimate.
50	Package No. 12 (Year-1), 42 & 66 (Year -2)	13	11	GPS Basala, GPS Dadar Qadeem, GGPS Granthali, GPS Granthali, GGPS Bakki, GGPS Chum Bakki, GGPS Chontary, GGPS Elahi Mang, GGPS Tumbah, GGPS Paloi, GPS Paloi	Document based on Light Gauge Steel Structure forwarded to Director Education ERRA on 29/1/8. Later few of the schools taken up as conventional structures. Document dropped.
51	Package No. 73A (Year-2)	11	1	GHS Thakra	Forwarded to DD-II (EQAA) on 27/2/8. Bid invited on 18/3/8. No Bid received, reinvited on 17/4/8. 2 Bids received, M/s Arshad & Co. announced lowest. Later cancelled and reinvited on 27/5/8. Later reinvited on 19/6/8. Single Bid of M/s Cemcon received. Bid cancelled and reinvited on 19/8/8. 2 Bids received. M/s Haroon & Co.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					announced lowest. Letter of Acceptance issued on 29/9/8. Awarded on 8/11/8.
52	Package No. 54A (Year-2)	7	1	GHS Lassan Nawab	Forwarded to DD-II (EQAA) on 27/2/8. Bid invited on 18/3/8. No Bid received, reinvited on 17/4/8. 2 Bids received. Letter of Acceptance issued to M/s Paristan Khan & Co. on 18/6/8. Awarded on 2/7/8.
53	Package No. 73B (Year-2)	11	1	GHS Salabat	Forwarded to DD-II (EQAA) on 1/3/8. Bid invited on 18/3/8. No Bid received, reinvited on 17/4/8. 2 Bids received. Letter of Acceptance issued to M/s Paristan Khan & Co. on 18/6/8. Awarded on 2/7/8.
54	Package No. 54B (Year-2)	7	1	GHS Palsala	Forwarded to DD-II (EQAA) on 4/3/8. Bid opened on 31/3/8. 2 Bids received, M/s Cemcon (Pvt.) Ltd. announced lowest. Later Bid cancelled, reinvited on 14/5/8. Awarded to M/s Cemcon (Pvt.) Ltd. on 24/7/8.
55	Package No. 55A (Year-2)	7	1	GHS Mangloor	Forwarded to DD-II (EQAA) on 4/3/8. Bid opened on 31/3/8. Awarded to M/s SMS & Co. on 26/5/8.
56	Package No. 40A (Year-2)	6	4	GGPS Potta, GPS Ogra, GPS Rehar, GPS Matehal	Forwarded to DD-II (EQAA) on 31/3/8. Bid opened on 29/4/8. 4 Bids received, M/s Sarwar Gul & Co. announced lowest. Letter of Acceptance issued on 23/6/8. Awarded on 8/7/8.
57	Package No. 48A (Year-2)	9	5	GPS Bai Payeen, GPS Badrocha, GGPS Charpa Payeen, GPS Chapra Bala, GGPS Kotli Bala	Forwarded to DD-II (EQAA) on 5/4/8. Bid opened on 29/4/8. 3 Bids received, M/s Irshad Khan & Co. announced lowest. Letter of Acceptance issued to M/s Haji Abdul Rauf Khan & Co. on 18/6/8. Awarded on 30/6/8.
58	Package No. 80 (Year-2)	1	1	PSCC Batrassi (Phase-1)	Forwarded to DD-II (EQAA) on 25/4/8. Bid opened on 14/5/8. Later cancelled and reinvited on 30/6/8. 5 Bids received, M/s Haji Abdul Rauf Khan & Co. announced lowest. Awarded to M/s Sarwar & Co. on 21/7/8.
59	Package No. 39 &	7	6	GGCMS Shang Ratta, GGPS Chandni, GPS	Forwarded to DD-II (EQAA) on 31/5/8. Bid invited on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	58 (Year-2)			Harori Bala, GPS Phulala, GGPS Kalas Pairan, GGPS Gali Mughlan	26/6/8. No Bid received. Bid reinvited on 17/7/8. No Bid received. Bid reinvited on 30/7/8. No Bid received. Reinvited on 6/9/8. No Bid received. Later decided to be repackaged.
60	Package No. 55 & 63 (Year- 2)	12	6	GGPS Mangwal, GPS Bandi More Baffa, GPS Mohayian, GGPS Trappi, GPS Darra, GPS Pangoori	Forwarded to DD-II (EQAA) on 31/5/8. Bid invited on 26/6/8. Non responsive Bid of M/s Histar received. Bid reinvited on 17/7/8. No Bid received. Bid reinvited on 30/7/8. No Bid received. Reinvited on 6/9/8. No Bid received. Later decided to be repackaged.
61	Package No. 47, 49 & 62 (Year-2)	10	8	GGPS Maswal, GPS Tarlai, GGPS Banda Piran, GPS Inayat abad, GPS Banda Piran, GPS Battang Mera, GPS Kumhar Nakka, GPS Ujarina	Forwarded to DD-II (EQAA) on 31/5/8. Observation raised by Director Education.
62	Package No. 59 (Year-2)	10	4	GPS Nasirabad, GPS Phalkot, GGPS Khallian Arrian, GPS Gallian	Forwarded to DD-II (EQAA) on 26/6/8. Bid invited on 16/7/8. No Bid received. Bid reinvited on 30/7/8. Single Bid of M/s Sarwar Gul & Co. received. Letter of Acceptance issued on 28/8/8. Awarded on 28/10/8.
63	Package No. 1	3	1	Govt. Commerce College Mansehra	Revised Document forwarded on 28/6/8 to Dir Education ERRA. Later forwarded to DD-II(EQAA) on 18/7/8. Bid invited on 6/8/8. Bid extended upto 13/8/8. 11 Bids received, Haji Abdul Rauf & Co. announced lowest.
64	Package No. 27 (Year-2)	14	6	GPS Gohar Bandi, GPS Dabrian, GPS Gali Ghanool, GGPS Paprang, GGPS Sandu Sangar, GGPS Dabrian	Forwarded to DD-II (EQAA) on 23/7/8. Bid invited on 11/8/8. Single Bid of M/s M. Haroon received. Awarded on 17/12/8.
65	Package No. 28 (Year-2)	13	3	GPS Ghanaila, GPS Chosahal, GPS Pattan Mesach	Forwarded to DD-II (EQAA) on 23/7/8. Bid invited on 11/8/8. No Bid received. Reinvited on 19/11/8. Single Bid of M/s Globecon Construction received. Letter of Acceptance issued on 6/2/9.
66	Package No. 69 (Year-2)	6	3	GPS Batkarar, GPS Bay Bala, GPS Phagora	Forwarded to DD-II (EQAA) on 23/7/8. Bid invited on 11/8/8. No Bid received. Reinvited on 19/11/8. Single Bid of M/s Fazal Wali

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					& Co. received.
67	Package No. 36 (Year-2)	9	3	GPS Batora, GPS Jabbi No.1, GGPS Batora	Forwarded to DD-II (EQAA) on 24/7/8. Bid invited on 6/9/8. No Bid received. Reinvited on 17/11/8. Single Bid of M/s Umer Rehman & Co. received. Letter of Acceptance issued on 21/3/9.
68	Package No. 25 (Year-2)	4	2	GPS Singal Dheri, GPS Toot Naka	Forwarded to DD-II (EQAA) on 24/7/8. Bid invited on 6/9/8. No Bid received. Reinvited on 19/11/8. 4 Bids received, M/s Waheed M. & Co. announced lowest. Letter of Acceptance issued to Kaghan Engineering & Construction on 2/12/8.
69	Package No. 42 (Year-2)	8	5	GGPS Granthali, GPS Dadar Qadeem, GPS Granthali, GGPS Bakki, GGPS Sulan Bandi	Forwarded to DD-II (EQAA) on 31/7/8. Bid invited on 19/8/8. Single Bid of M/s Pakhal Construction Co. received. Awarded on 30/10/8.
70	Package No. 68B (Year-2)	3	2	GGPS Tarawara, GPS Tarawara	Forwarded to DD-II (EQAA) on 31/7/8. Bid invited on 19/8/8. Single Bid of M/s Sarwar Gul & Co. received. Letter of Acceptance issued on 2/12/8.
71	Package No. 66 (Year-2)	6	2	GPS Paloi, GGPS Elahi Mang	Forwarded to DD-II (EQAA) on 4/8/8. Bid invited on 6/9/8. No Bid received. Reinvited on 19/11/8. 6 Bids received; M/s Mian Arif Ullah Jan & Co. announced lowest. Letter of Acceptance issued on 20/3/9.
72	Package No. 54C (Year-2)	7	3	GGPS Jassgara Pain, GPS Hal Kaloo, GPS Sharoota	Forwarded to DD-II (EQAA) on 4/8/8. Bid invited on 6/9/8. No Bid received. Reinvited on 17/11/8. No Bid received. Bid reinvited on 17/3/9.
73	Package 74 (Year-2)	11	7	GGPS Chaulandrian, GPS Chaulandrian, GGPS Charand Gadha, GPS Chajjar Bala, GPS Charand Gadha, GPS Khabal Bala, GPS Khabal Payeen	Forwarded to DD-II (EQAA) on 20/8/8. Bid invited on 15/9/8. No Bid received. Repackaged as 74A, B & C.
74	Package 56 (Year-2)	3	2	GGPS Sikandra, GPS Sikandra	Forwarded to DD-II (EQAA) on 20/8/8. Bid invited on 15/9/8. Single Bid of M/s Irshad & Co. received. Letter of Acceptance issued. Awarded on 31/1/9.
75	Package	8	2	GGPS Gujar Gali, GPS	Forwarded to DD-II (EQAA)

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	60A (Year-2)			Kotla Darwaza	on 20/8/8. Bid invited on 15/9/8. No Bid received. Bid reinvited on 19/10/8. Date extended upto 30/10/8. No Bid received. Bid reinvited on 6/1/9, 5 Bids received, M/s Raja Adalat & Co. announced lowest.
76	Package 29 (Year-2)	17	3	GGPS Kamal Ban, GPS Dham Dhama, GGPS Phagal	Forwarded to DD-II (EQAA) on 23/8/8. Bid invited on 15/9/8. No Bid received. Bid reinvited on 19/10/8. Date extended upto 30/10/8. Single Bid of M/s Sarwar Gul & Co. received. Letter of Acceptance issued on 17/12/8.
77	Package 73C (Year-2)	11	5	GPS Miana Doga, GPS Sari Malwal, GPS Kaori Miana, GPS Nambal, GPS Baterwai	Forwarded to DD-II (EQAA) on 23/8/8. Bid invited on 15/9/8. No Bid received. Repackaged as 73C & D.
78	Package 67 (Year-2)	10	4	GGPS Tanawal Banda, GGPS Sokar, GPS Batang, GPS Baila Tangri	Forwarded to DD-II (EQAA) on 30/8/8. Bid invited on 27/9/8. Extended upto 10/10/8. Single Bid of M/s M. Irshad & Co. received. Letter of Acceptance issued on 3/3/9.
79	Package 64 (Year-2)	8	5	GGPS Paniali, GPS Paniali, GPS Puchar Maira, GPS Jaba Gidarapur, GGPS Mera Babral	Forwarded to DD-II (EQAA) on 30/8/8. Bid invited on 27/9/8. Extended upto 10/10/8. 2 Bids received, M/s M. Irshad & Co. announced lowest. Letter of Acceptance issued to M/s Mubarak & Co. on 2/12/8.
80	Package 30 (Year-2)	13	1	GPS Handa Dana	Forwarded to DD-II (EQAA) on 30/8/8. Bid invited on 27/9/8. Extended upto 10/10/8. No Bid received, extended upto 30/10/8. 3 Bids received. M/s Rashid & Bros. announced lowest. Letter of Acceptance issued on 4/3/9.
81	Package 32 (Year-2)	21	1	GPS Dhannu	Forwarded to DD-II (EQAA) on 30/8/8. Bid invited on 27/9/8. Extended upto 10/10/8. No Bid received, extended upto 30/10/8. 4 Bids received. M/s Kaghan Engineering announced lowest. Letter of Acceptance issued on 4/12/8.
82	Package 71 (Year-2)	4	3	GPS Tarwai, GPS Deedwar, GPS Ghanian	Forwarded to DD-II (EQAA) on 1/9/8. Bid invited on 27/9/8. Extended upto 10/10/8. Single Bid of M/s

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Sarwar Gul & Co. received.
83	Package 38 (Year-2)	1	1	GPS Kulharay North	Forwarded to DD-II (EQAA) on 13/9/8. Bid invited on 19/10/8. Date extended upto 30/10/8. 5 Bids received, one was non-responsive, M/s Jamal M. Khan announced lowest.
84	Package 51 (Year-2)	3	1	GPS Chanja	Forwarded to DD-II (EQAA) on 19/9/8. Bid invited on 19/10/8. Date extended upto 30/10/8. 10 Bids received. M/s M. Fareed announced lowest. Letter of Acceptance issued on 3/3/9.
85	Package Nil	1	1	GGHSS Baffa	Forwarded to DD-II (EQAA) on 19/9/8. Bid invited on 17/11/8. 19 Bids received, M/s Haji M. Ibrahim & Sons announced lowest.
86	Package 77	7	2	GGPS Hawa Gali, GPS Banda Feroz Khan	Forwarded to DD-II (EQAA) on 24/9/8. Bid invited on 19/10/8. Date extended upto 30/10/8. 3 Bids received, 2 were non-responsive, M/s Omar Rehman & Co. announced lowest. Letter of Acceptance issued on 18/12/8.
87	Package 2,3,4,7, 24,25, 28, 30,33, 36		25	GPS Pambara, GGPS Khaith Saresh, GPS Sever, GPS Boli, GMS Batora, GMS Jabri Kalish, GPS Jabri Kalish, GPS Noor Sum, GPS Kalish, GGPS Bajmohri, GGPS Baggal Char, GPS Doga, GPS Karnol, GPS Roh, GPS Shamoori, GGPS Pori, GGPS Singal Poin, GPS Dana Muhammad Jan, GPS Dheri Bela Sacha, GGPS Dheri Shohai Dogha, GPS Buraj, GGPS Dogah, GPS Sial, GPS Barna, GPS Gulsari	Forwarded as Light Weight Steel Structure to Dir Edu ERRA on 27/9/8. Pre-Bid meeting on 14/1/9. Bid invited on 31/1/9. Later extended upto 10/2/9. 5 Bids received, later bid further extended upto 14/3/9 with 8 additional bids received. M/s Urfan Khan & Co. submitted revised Bid. Tech. Evaluation Report forwarded to DDG ERRA on 21/4/9.
88	Package 3,5,6,27, 27, 29,32		18	GPS Sobrian, GGPS Kanshian, GPS Kanoch, GPS Tangri, GGMS Ghanool, GPS Guddi, GPS Sangar, GGPS Bala Jaread, GPS Phagal, GPS Seri Manoor Bala, GPS Naran, GPS Batta Kundi, GGPS Shalai Jaread, GPS Budwar, GPS Hundi Arban, GPS Agla Gran, GGPS Manoor	Forwarded as Light Weight Steel Structure to Dir Edu ERRA on 27/9/8. Pre-Bid meeting on 14/1/9. Bid invited on 31/1/9. Later extended upto 10/2/9. 4 Bids received, later bid further extended upto 14/3/9 with 7 additional bids received. M/s Urfan Khan & Co. submitted revised Bid. Tech.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				Seri, GPS Buttian Manoor	Evaluation Report forwarded to DDG ERRA on 21/4/9.
89	Package 74A (Year-2)	11	3	GGPS Charand Gadha, GPS Chajjar Bala, GPS Charand Gadha	Repackaged as 74A. Bid invited on 19/10/8. Date extended upto 30/10/8. 5 Bids receive, 2 were non-responsive. M/s Sarwar Gul & Co. announced lowest.
90	Package 74B (Year-2)	11	2	GGPS Chaulandrian, GPS Chaulandrian	Repackaged as 74B. Bid invited on 19/10/8. Date extended upto 30/10/8. 5 Bids received, 2 Bids were non-responsive, M/s SMS & Co. announced lowest. Letter of Acceptance issued on 4/3/9.
91	Package 74C (Year-2)	11	2	GPS Khabal Bala, GPS Khabal Payeen	Repackaged as 74C. Bid invited on 19/10/8. Date extended upto 30/10/8. No Bid received.
92	Package 73C (Year-2)	11	3	GPS Miana Doga, GPS Nambal, GPS Baterwai	Repackaged as 73C. Bid invited on 19/10/8. Date extended upto 30/10/8. Single Bid of M/s Sarwar Gul & Co. received.
93	Package 73D (Year-2)	11	2	GPS Kaori Miana, GPS Sari Malwal	Repackaged as 73D. Bid invited on 19/10/8. Date extended upto 30/10/8. 2 Bids received, 1 was non-responsive, M/s Sarwar Gul & Co. announced lowest.
94	Package No. 39 (Year-2)	4	3	GGCMS Shang Ratta, GGPS Chandni, GPS Harori Bala	Contract No. 59 repackaged for Bidding. Bid invited on 17/11/8. Single Bid of M/s SMS & Co. received. Letter of Acceptance issued on 24/3/9.
95	Package No. 58 (Year-2)	3	3	GPS Phulala, GGPS Kalas Pairan, GGPS Gali Mughlan	Contract No. 59 repackaged for Bidding. Bid invited on 17/11/8. Single Bid of M/s Raja Adalat Khan received, other Bid was not responsive.
96	Package No. 55 (Year-2)	7	3	GGPS Mangwal, GPS Bandi More Baffa, GPS Mohayian	Contract No. 60 repackaged for Bidding. Bid invited on 17/11/8. 6 Bids received, M/s Umar Rehman & Co. announced lowest. Letter of Acceptance issued to M/s Hi-Star Associates on 20/3/9.
97	Package No. 63 (Year-2)	4	3	GGPS Trappi, GPS Darra, GPS Pangoori	Contract No. 60 repackaged for Bidding. Bid invited on 17/11/8. Single Bid of M/s M. Lateef Khan received.
98	Package 41 (Year	2	1	GPS Kehnian	Forwarded to DD-II (EQAA) on 24/10/8. Bid invited on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	2)				27/11/8. 5 Bids received, M/s Liaqat Khan & Bros. announced lowest. Letter of Acceptance issued to M/s Hi-Star Associates on 4/3/9.
99	Package 75 (Year-2)	3	2	GPS Phuldar, GPS Baradar	Forwarded to DD-II (EQAA) on 24/10/8. Bid reinvited on 26/11/8.
100	Package 79B (Year-2)	3	1	GPS Hari Maira (UC Shergarh)	Forwarded to DD-II (EQAA) on 24/10/8. Bid invited on 26/11/8. Letter of Acceptance issued to M/s Noor-ul-Islam & Co. on 21/3/9.
101	Package 76 (Year-2)	6	2	GPS Hussain Banda, GGPS Bankot	Forwarded to DD-II (EQAA) on 4/11/8. Bid invited on 27/11/8. 4 Bids received, M/s Fazal Wali announced lowest. Letter of Acceptance issued to M/s Jadeed International on 4/3/9.
102	Package 57 (Year-2)	2	1	GGPS Ganda	Forwarded to DD-II (EQAA) on 4/11/8. Bid invited on 27/11/8. 18 Bids received with 2 non-responsive. M/s Kaghan Engg. Co. announced lowest.
103	Package 60B (Year-2)	8	2	GPS Damnala, GPS Kamar Mary	Forwarded to DD-II (EQAA) on 4/11/8. Bid invited on 27/11/8. Single Bid of M/s Jadeed International received. Letter of Acceptance issued on 21/3/9.
104	Package 63B (Year-2)	4	1	GGPS Mohran Dogha	Forwarded to DD-II (EQAA) on 4/11/8. Bid invited on 27/11/8. Rashid & Co. announced lowest.
105	Package 70 (Year-2)	2	1	GGPS New Darband	Forwarded to DD-II (EQAA) on 4/11/8. Bid invited on 27/11/8. 2 Bids received, M/s Haji M. Naeem & Co. announced lowest.
106	Package 69B (Year-2)	6	1	GPS Jiggi Pain	Forwarded to DD-II (EQAA) on 28/11/8. Bid invited on 10/2/9. Later bid opening cancelled vide DD-II letter dated 10/2/9.
107	Left Blank				
108	Package 76B (Year-2)	6	1	Govt. Degree College Oghi	Forwarded to DD-II (EQAA) on 30/12/8. Bid invited on 10/2/9. 14 Bids received with 1 non-responsive. Letter of Acceptance issued on 3/4/9 to M/s Imperial Construction.
109 (2009)	Package 64B (Year-2)	8	1	GPS Dotar	Forwarded to DD-II (EQAA) on 9/1/9. Bid invited on 17/3/9.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

110	Package 80B (Year-2)	1	1	PSSC Batrasi (Chinar House, Hospital Unit, Office Block) Phase-II	Forwarded to DD-II (EQAA) on 13/1/9. Bid invited on 12/3/9.
111	Package 131 (Year-3)	5	1	GGPS Chandoor	Forwarded to DD-II (EQAA) on 13/1/9. Package No. changed from 113A to 131. Bid invited on 17/3/9.
112	Package 66B (Year-2)	6	1	GPS Kot Dalbani	Forwarded to DD-II (EQAA) on 13/1/9. Bid invited on 17/3/9. Letter of Acceptance issued to M/s Taha Farm Industries on 1/4/9.
113	Package 131, 133 & 134 (Year-3)	7	3	GPS Baratt, GPS Khawari, GPS Mangloor, GGPS Jabba Ilyas	Forwarded to DD-II (EQAA) on 19/1/9. Package No. changed from 114A to 131, 133 & 134. Bid invited on 17/3/9. GPS Khawari deleted as the same was taken up by CDM.
114	Package 155 & 156 (Year-3)	8	4	GGPS Dheri Bangal, GGPS Khanda Khoo, GPS Khawa, GGPS Chitti Mohri	Forwarded to DD-II (EQAA) on 19/1/9. Package No. changed from 125A to 155 & 156. Bid invited on 17/3/9.
115	Package 67B (Year-2)	10	3	GPS Guli Bagh No. 2, GGPS Guli Bagh, GGPS Sabir Shah	Forwarded to DD-II (EQAA) on 21/1/9. Bid invited on 12/3/9. 19 Bids received.
116	Package 75B (Year-2)	3	1	GPS Dokal Ghazikot	Forwarded to DD-II (EQAA) on 21/1/9. Bid invited on 12/3/9.
117	Package 66C (Year-2)	6	1	GGPS Tumbah	Forwarded to DD-II (EQAA) on 28/1/9.
118	Package 114A (Year-3)	4	2	GGPS Lohar Banda Kotli, GPS Dharra Lammi	Forwarded to DD-II (EQAA) on 12/2/9.
119	Package 94A (Year-3)	3	2	GPS Chakal Bala, GPS Chapri	Forwarded to DD-II (EQAA) on 12/2/9. Bid invited on 17/3/9.
120	Package 159A (Year-3)	5	4	GGPS Shergarh, GHS Gali Badral, GPS Batho Bandi, GPS Sunj	Forwarded to DD-II (EQAA) on 18/2/9. Bid invited on 24/3/9.
121	Package 160A (Year-3)	6	3	GGPS Pudnial, GPS Gali Badral, GPS Seri Gorla	Forwarded to DD-II (EQAA) on 18/2/9. Bid invited on 24/3/9.
122	Package 124 (Year-3)	5	2	GPS Beerain Tatti, GPS Chakli	Forwarded to DD-II (EQAA) on 18/2/9. Bid invited on 17/3/9.
123	Package 125A (Year-3)	4	2	GGPS Fatah Bandi, GPS Makhan Gali	Forwarded to DD-II (EQAA) on 18/2/9. Bid invited on 17/3/9. 4 Bids received with 2 non-responsive
124	Package 126A (Year-3)	5	2	GPS Sarai Banda Kholian, GPS Serian No. 1	Forwarded to DD-II (EQAA) on 18/2/9. Bid invited on 17/3/9.
125	Package 141A (Year-3)	3	1	GGPS Beer Diar	Forwarded to DD Reconstruction PERRA on 4/3/9.
126	Package 142	4	1	GGPS Moorat Maira	Forwarded to DD Reconstruction PERRA on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	(Year-3)				4/3/9. Bid invited on 10/4/9. 28 Bids received.
127	Package 105 (Year-3)	2	2	GGPS Gorian Bangish, GPS Chore Kalan	Forwarded to DD Reconstruction PERRA on 4/3/9. Bid invited on 10/4/9. 5 Bids received.
128	Package 143 (Year-3)	1	1	GHS Moorat Maira	Forwarded to DD Reconstruction PERRA on 14/3/9. Bid invited on 10/4/9.
129	Package 127 (Year-3)	6	6	GGPS Jatheeian Tanoli, GGPS Khabal Payeen, GGPS Numbal, GGPS Shahkot Kathai, GPS Jabbi No. 2, GPS Kundara	Forwarded to DD Reconstruction PERRA on 14/3/9. Bid invited on 10/4/9. 5 Bids received.
130	Package 162A (Year-3)	5	3	GGPS Tembri Battang, GPS Tembri, GPS Chor Banda Sum	Forwarded to DD Reconstruction PERRA on 20/3/9. Bid invited on 10/4/9. 6 Bids received.
131	Package 144A (Year-3)	4	3	GPS Chanial, GPS Lubar, GPS Parkhaian	Forwarded to DD Reconstruction PERRA on 20/3/9. Bid invited on 10/4/9. 8 Bids received.
132	Package 1B (Year-1)	3	1	GDC Hassa (Phase - 1) Academic Block	Forwarded to DD Reconstruction PERRA on 28/3/9. Bid invited on 27/4/9. 20 Bids received.
133	Package 135 (Year-3)	4	3	GGPS Sherpur, GPS Banda Sheikhan, GPS Rash Sikandara	Forwarded to DD Reconstruction PERRA on 28/3/9.
134	Package 149A (Year-3)	3	2	GPS Moni Dhamnalla, GPS Termang	Forwarded to DD Reconstruction PERRA on 24/4/9.
135	Package 139 (Year-3)	4	4	GGPS Kharyala, GPS Bandi Sadiq, GPS Maloga, GGPS Dhara	Forwarded to DD Reconstruction PERRA on 25/4/9.
136	Package 99A (Year-3)	5	1	GGPS Bela Murtain	Forwarded to DD Reconstruction PERRA on 27/4/9.
137	Package 132A (Year-3)	4	2	GPS Hallan, GPS Chakli Ilyas	Forwarded to DD Reconstruction PERRA on 27/4/9.
138	Package KFW-46	1	1	GMS Chansair	Forwarded to DD Reconstruction PERRA on 30/4/9.
139	Package KFW-48	1	1	GMS Ramkot	Forwarded to DD Reconstruction PERRA on 30/4/9.
140	Package KFW-49	1	1	GGMS Daryal	Forwarded to DD Reconstruction PERRA on 30/4/9.
141	Package KFW-28	1	1	GMS Hal Kaloo	Forwarded to DD Reconstruction PERRA on 30/4/9.
142	Package KFW-27	1	1	GMS Kotkay (Mans)	Forwarded to DD Reconstruction PERRA on 30/4/9.
143	Package KFW-39	1	1	GGMS Sawan Maira	Forwarded to DD Reconstruction PERRA on 30/4/9.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

144	Package KFW-6	1	1	GMS Jagori	Forwarded to DD Reconstruction PERRA on 30/4/9.
145	Package KFW-8	1	1	GMS Khakhoo	Forwarded to DD Reconstruction PERRA on 30/4/9.
146	Package KFW-63	1	1	GMS Matihal	Forwarded to DD Reconstruction PERRA on 30/4/9.
147	Package KFW-7	1	1	GMS Karmang Bala	Forwarded to DD Reconstruction PERRA on 30/4/9.
148	Package KFW-12	1	1	GMS Kehnian	Forwarded to DD Reconstruction PERRA on 30/4/9.
149	Package KFW-30	1	1	GGMS Bratt	Forwarded to DD Reconstruction PERRA on 30/4/9.
150	Package KFW-42	1	1	GMS Babral	Forwarded to DD Reconstruction PERRA on 30/4/9.
151	Package KFW-43	1	1	GMS Chirrikot	Forwarded to DD Reconstruction PERRA on 30/4/9.

Total - 329 Nos.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

DISTRICT BATTAGRAM

Contract No.	Package No / Name	Total No. of educational institutions in Package	No. of educational institutions offered	Name of educational institutions offered	Progress
1	Package 1A	7	5	GGMS Matta Maidan, GPS Chappargram, GGPS Barpao Battagram, GPS Batterkool, GPS Trangar	Forwarded to DD - III (EQAA) on 5/2/7. Bid opened on 6/3/7; M/s Deeshan Construction Co. announced lowest. Work awarded on 29/3/7. Time extension granted for 9 months.
2	Package 2	2	0	GPS Batangi Pashto, GMS Batangi Pashto	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received, reinvited on 7/8/7, again no Bid received.
3	Package 3	2	0	GPS Beeran Ganter, GPS Shamsher	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received and reinvited on 7/8/7. Again no Bid received.
4	Package 4	2	0	GPS Gangwal, GPS Kakshar	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received and reinvited on 7/8/7. Again no Bid received.
5	Package 5	1	0	GMS Rupkani	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received and reinvited on 7/8/7. Single Bid received. Bid cancelled.
6	Package 6	2	0	GMS Banna, GPS Pitow Cheeran	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received and reinvited on 7/8/7. Again no Bid received.
7	Package 7	2	2	GPS Mangane Kalay Sijbair, GPS Sijbair	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7. No Bid received and reinvited on 7/8/7. Single Bid received from M/s Shoukat Khan & Co. Letter of Acceptance issued on 24/8/7. Work Awarded on 18/10/7.
8	Package 8	4	0	GPS Shagy Tandol, GPS Tandol Gul Satbar, GPS Bar Tandol	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 12/7/7.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					No Bid received and reinvited on 7/8/7. Again no Bid received.
9	Package 9	3	0	GPS Malkal Gali, GPS Doodh Patti, GPS Mirza Banda	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Again no Bid received.
10	Package 10	3	0	GPS Hanif Abad, GPS Kadlo	Forwarded to DD - III (EQAA) on 20/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Again no Bid received.
11	Package 11	3	3	GPS Batangi, GPS Dheri Jahangir Khan, GPS Jaba Feroz	Forwarded to DD - III (EQAA) on 22/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Single Bid of M/s Wali M. & Co. received. Letter of Acceptance issued on 24/8/7. Awarded on 18/10/7.
12	Package 12	4	0	GMS Ajmera, GMS Chappergram, GMS Phagora, GGPS Matoqar	Forwarded to DD - III (EQAA) on 22/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Again no Bid received.
13	Package 17	2	1	GHS Bandigo	Forwarded to DD - III (EQAA) on 22/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Again no Bid received. Repackaging done. GPS Battian removed from the Package. Bid reinvited on 13/9/7. M/s Wazir M. Wazir announced lowest. Letter of Acceptance issued on 29/9/7. Awarded on 2/11/7.
14	Package 20	1	0	GPS Ashotore	Forwarded to DD - III (EQAA) on 22/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Again no Bid received.
15	Package 21	1	1	GPS Landai	Forwarded to DD - III (EQAA) on 22/6/07. Bid invited on 17/7/7. No Bid received and reinvited on 9/8/7. Single Bid of M/s Wali M. & Co. received. Letter of Acceptance issued on 24/8/7.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

16	Package 14	1	1	GHS Gijbori	Awarded on 18/10/7. Forwarded to DD - III (EQAA) on 10/8/7. Bid invited on 3/1/8. Letter of Acceptance issued on 18/1/8. Awarded to M/s Deeshan Construction Co. on 23/1/8.
17	Package 13	1	1	GHS Bateela	Forwarded to DD - III (EQAA) on 23/8/7. Bid invited on 13/9/7. No Bid received. Reinvited on 3/10/7. Single bid of M/s Shoukat Khan & Co. received. Later cancelled and reinvited on 21/11/7. No Bid received and reinvited on 5/12/7. Letter of Acceptance issued to M/s Wazir M. Wazir & Co. on 29/12/7. Awarded on 22/8/8.
18	Package 19	1	1	GHS Rashang	Forwarded to DD - III (EQAA) on 23/8/7. Bid invited on 13/9/7. No Bid received. Reinvited on 3/10/7. 2 Bids received, M/s Wazir M. Wazir announced lowest. Letter of Acceptance issued on 2/11/7. Awarded on 10/11/7.
19	Package 18	1	1	GHS Pashto	Forwarded to DD - III (EQAA) on 23/8/7. Bid invited on 13/9/7. No Bid received. Reinvited on 3/10/7. No Bid received. Reinvited on 21/11/7. No Bid received and reinvited on 5/12/7. No Bid received, reinvited on 3/1/8. Letter of Acceptance issued on 24/1/8 to M/s Pakhal Construction Co. Awarded on 25/2/8.
20	Package 9,10,12,15,17,20	15	13	GPS Malkal Gali, GPS Doodh Patti, GPS Mirza Banda, GPS Hanif Abad, GPS Kadlo, GMS Ajmera, GMS Chappergram, GMS Phagora, GGPS Matoqar, GPS Hill, GPS Thore, GPS Battian, GPS	Forwarded to Director Education ERRA for inviting bids on 1/10/7. Bid for Light Gauge Structures opened on 6/11/7. Pre-Bid meeting on 23/10/7. Single Bid

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				Ashotore	received from M. Urfan Khan & Co. Bid evaluation in process. Later Bid cancelled.
21	Package 2, 3, 4, 5, 6, 8, 16	15	13	GMS Batangi Pashto, GPS Batangi Pashto, GPS Beeran Ganter, GPS Shamsher, GPS Gangwal, GPS Kakshar, GMS Rupkani, GMS Banna, GPS Pitow Cheeran, GPS Bar Tandol, GPS Shagy Tandol, GPS Tandol Gul Satbar, GPS Kuz Tandol	Forwarded to Director Education ERRA for inviting bids on 1/10/7. Bid for Light Gauge Structures opened on 6/11/7. Pre-Bid meeting on 23/10/7. Single Bid received from M. Urfan Khan & Co. Bid evaluation in process. Later Bid cancelled.
22 (08)	Package No. 22 (Year-2)	1	1	GHS Peshora	Document forwarded to DD-III on 16/2/8. Bid opened on 27/3/8. 3 Bids received with M/s Trand Construction Co. announced lowest. Letter of Acceptance issued on 23/8/8. Awarded on 22/10/8.
23	Package 9,10,12, 15,17,20, 22,23,24, 28,30,33, 34,36,39, 40,41	120	37	GPS Doodh Patti, GPS Malkal Gali, GPS Mirza Banda, GPS Hanifabad, GPS Kadlo, GGPS Matoqar, GMS Ajmera, GMS Chappergram, GMS Phagora, GPS Hill, GPS Thore, GPS Battian, GPS Ashotore, GPS Naryala Sultan, GPS Qilla Shakir, GPS Kawaronow, GGPS Shagai Kotgala, GGPS Kass Gujar, GPS Maidan Bela, GGPS Small Mera, GPS Pak Banda, GPS Kanjri Banda, GGPS Sandasaray Jumma, GGPS Kiargali S. Hassan, GGPS Naraza, GPS Chapri Bala, GPS Sofian, GPS Kanshai, GPS Largram, GPS Banawali, GPS Chinow, GGPS Banshir, GPS Doonga, GPS Goryar, GGPS Hutal Kandow, GPS Qindjbori, GPS Trand	Bid based on Light Gauge Cold Formed Galvanized Steel Structure invited on 12/5/8. Pre-Bid meeting on 6/5/8 at 1500 hours. Bid opening date extended upto 19/5/8. 2 Bids received. Financial Proposal opened for both the bidders on 5/8/8. Report forwarded to ERRA on 3/9/8. Decided that unbalanced rates be rationalized by the lowest Bidder M/s Urfan Khan & Co. Rationalized Bid analysis forwarded to Dir. Edu for review and decision. Later Bidder offered 21% rebate and replaced Stoneguard with RECO. Letter of Acceptance issued on 18/12/8. Awarded on 3/1/9.
24	Package 2, 3, 4, 5, 6, 8, 16, 31	23	15	GGPS Drab Qala, GGPS Soorgai Kalay, GPS Soorgai, GMS Batangi Pashto, GPS Batangi Pashto, GPS Beeran	Forwarded to Director Education-II ERRA for inviting bids on 31/7/8. Bid invited on 1/9/8. Bid extended

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				Ganter, GPS Gangwal, GPS Kakshar, GMS Rupkani, GMS Banna, GPS Pitow Cheeran, GPS Bar Tandol, GPS Shagy Tandol, GPS Tandol Gul Satbar, GPS Kuz Tandol	upto 9/9/8, later upto 27/9/8 and then upto 7/10/8. 2 Bids received. Financial Proposal not opened as technically disqualified.
25	Package 23 (Year-2)	10	4	GPS Sultan Colony, GPS Colony Battagram, GGPS Maidan Payeen, GPS Kass Gujar	Document forwarded to DD-III on 28/8/8. Bid invited on 23/9/8. Single Bid of M/s Yasin Shah & Sons received. Letter of Acceptance issued on 23/10/8. Awarded on 6/11/8.
26	Package 30 (Year-2)	9	4	GGPS Dangarwand, GGPS Kass Muhammad Tahir, GPS Gijbori, GPS Shingli Bala	Document forwarded to DD-III on 1/9/8. Bid invited on 24/10/8. 4 Bids received, M/s Trand Construction Co. announced lowest. Letter of Acceptance issued on 7/11/8. Awarded on 22/11/8.
27	Package 22B (Year-2)	14	2	GPS Shingli Payeen, GPS Pomang	Document forwarded to DD-III on 13/9/8. Bid invited on 24/10/8. 5 Bids received, M/s Kuzabanda Trand Construction Co. announced lowest. Letter of Acceptance issued on 7/11/8. Awarded on 25/11/8.
28	Package 34 (Year-2)	7	3	GHS Paimal, GGMS Sultan Abad, GPS Seri Paimal	Document forwarded to DD-III on 19/9/8. Bid invited on 24/10/8. 2 Bids received, M/s A.M. & Co. announced lowest. Letter of Acceptance issued on 7/11/8. Awarded on 22/11/8.
29	Package 35 (Year-2)	18	1	GGPS Jangri Karso	Document forwarded to DD-III on 19/9/8. Bid invited on 23/10/8. No Bid received. Reinvited on 21/11/8. Deadline date extended upto 5/12/8. M/s SS Ali Khan announced lowest. Letter of Acceptance issued on 24/12/8. Awarded on 21/1/9.
30	Package 26 (Year-2)	5	1	GPS Pitwo Nogram	Document forwarded to DD-III on 19/9/8. Bid invited on

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					23/10/8. No Bid received. Reinvited on 21/11/8. Deadline date extended upto 5/12/8. 4 Bids received, one was non-responsive. M/s Allai Construction Co. announced lowest. Letter of Acceptance issued on 24/12/8. Awarded on 14/1/9.
31	Package 37 (Year-2)	11	2	GPS Makoban, GPS Kachal Rashang	Document forwarded to DD-III on 19/9/8. Bid invited on 23/10/8. No Bid received. Reinvited on 21/11/8. Deadline date extended upto 5/12/8. Single bid of M/s SS Ali Khan Construction Co. received. Letter of Acceptance issued on 24/12/8. Awarded on 28/1/9.
32	Package 36 (Year-2)	12	3	GPS Nathoo, GGPS Mohallah Alamgir, GGPS Nathoo	Document forwarded to DD-III on 27/9/8. Bid invited on 28/10/8. No Bid received. Reinvited on 21/11/8. Deadline date extended upto 5/12/8. Bids received. Letter of Acceptance issued to M/s Shoab & Sons on 24/12/8. Awarded on 21/1/9.
33	Package 33 (Year-2)	12	2	GGPS Kangri, GPS Biland Kote	Document forwarded to DD-III on 27/9/8. Bid invited on 28/10/8. Single Bid of M/s Kuzabanda Trand Construction Co. announced. Letter of Acceptance issued on 7/11/8. Awarded on 25/11/8.
34	Package 32 (Year-2)	8	2	GGPS Seri Kander Jambra, GPS Haveli Jambra	Document forwarded to DD-III on 27/9/8. Bid invited on 28/10/8. 2 Bids received, M/s Kuzabanda Trand Construction Co. announced lowest. Letter of Acceptance issued on 7/11/8. Awarded on 25/11/8.
35	Package 40A (Year-	11	2	GPS Hussaini, GPS Jundar	Document forwarded to DD-III on 24/10/8.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	2)				Bid invited on 21/11/8. Deadline date extended upto 5/12/8. 3 Bids received, M/s Aljadeed Intl. announced lowest. Letter of Acceptance issued on 24/12/8. Awarded on 21/1/9.
36	Package 38 (Year-2)	2	1	GMS Pazang	Document forwarded to DD-III on 24/10/8. Bid invited on 21/11/8. Deadline date extended upto 5/12/8. 5 Bids received, M/s Deeshan Construction Co. announced lowest. After detailed evaluation letter of Acceptance issued to M/s Haji M. Naeem & Co. on 19/1/9. Awarded on 19/2/9.
37	Package 29 (Year-2)	4	1	GPS Darra Biari	Document forwarded to DD-III on 24/10/8. Bid invited on 21/11/8. Deadline date extended upto 5/12/8. Bid received. Letter of Acceptance issued to M/s Inayat Khan & Co. on 24/12/8.
38	Package 24 (Year-2)	5	1	GPS Khatoona	Document forwarded to DD-III on 24/10/8. Bid invited on 21/11/8. Deadline date extended upto 5/12/8. 3 Bids received, M/s Deeshan Construction Co. announced lowest. Letter of Acceptance issued to M/s Deeshan Construction Co. on 24/12/8. Awarded on 19/2/9.
39	Package 41 (Year-2)	8	1	GGPS Charbagh	Document forwarded to DD-III on 24/10/8. Bid invited on 21/11/8. Deadline date extended upto 5/12/8. 2 Bids received, M/s Attaullah Trand announced lowest. After detailed evaluation, letter of acceptance issued to

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					M/s Kuzabanda Trand Construction Co. on 24/12/8. Awarded on 19/2/9.
40	Package 51A (Year-3)	9	2	GGPS Banda Qayyum Khan Trana, GPS Landi Numanabad	Document forwarded to DD-III on 25/11/8. Bid invited on 24/12/8. 12 Bids received, M/s M.S. Ijaz Ahmad Khan announced lowest. After detailed evaluation letter of acceptance issued to M/s Haji M. Ibrahim & Sons on 3/1/9. Awarded on 28/1/9.
41	Package 43A (Year-3)	19	2	GGPS Kaktai Bala, GPS Aandar Wali Takya	Document forwarded to DD-III on 25/11/8. Bid invited on 24/12/8. 10 Bids received, Haji M. Ibrahim announced lowest. Letter of Acceptance issued to M/s Imperial Construction Co. on 3/1/9. Awarded on 28/1/9.
42	Package 42A (Year-3)	5	1	GPS Noshera	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. Letter of Acceptance issued to M/s Haji M. Naeem & Co. on 3/1/9. Awarded on 28/1/9.
43	Package 43B (Year-3)	19	1	GPS Kaktay	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. Letter of Acceptance issued to M/s Ejaz Ahmed Khan & Bros. on 3/1/9. Awarded on 21/1/9.
44	Package 43C (Year-3)	19	1	GPS Small Mera	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. 3 Bids received, M/s Kuzabanda Trand Construction Co. announced lowest. After detailed evaluation letter of Acceptance issued to M/s Abdul Khaliq & Co. on 3/1/9. Awarded on 11/2/9.
45	Package 43D (Year-	19	1	GGPS Kharari	Document forwarded to DD-III on 29/11/8.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	3)				Bid invited on 30/12/8. Letter of Acceptance issued on 3/1/9 to M/s Deeshan Construction Co. Awarded on 28/1/9.
46	Package 43E (Year-3)	19	1	GGPS Mukhtiarabad	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. 2 Bids received, M/s M. Anwar & Bros. announced lowest. Letter of Acceptance issued on 3/1/9 to M/s M. Anwar & Bros. Awarded on 11/2/9.
47	Package 43F (Year-3)	19	1	GPS Daboona Banian	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. 2 Bids received. Letter of Acceptance issued on 3/1/9 to M/s M. Anwar & Bros. Awarded on 11/2/9.
48	Package 43G (Year-3)	19	1	GGPS Shalkhay	Document forwarded to DD-III on 29/11/8. Bid invited on 30/12/8. Letter of Acceptance issued on 3/1/9 to M/s M. Anwar & Bros. Awarded on 11/2/9.
49	Package 52A (Year-3)	7	1	GGPS Yaqoob Abad, GGPS Paimal Sharif	Document forwarded to DD-III on 02/12/8. Bid invited on 30/12/8. GGPS Paimal Sharif later cancelled as already taken up by SDC. Letter of Acceptance issued to M/s Attaullah Khan Trand & Bros. on 3/1/9. Awarded on 11/2/9.
50	Package 57A (Year-3)	5	2	GPS Laghri Sar Naseem, GPS Laghri Sar Pamjan	Document forwarded to DD-III on 06/12/8. Bid invited on 13/1/9. Bid received. Letter of Acceptance issued on 19/2/9. Awarded to M/s Glob Con Construction Co. on 19/3/9.
51	Package 55A (Year-3)	8	1	GGPS Chaloni	Document forwarded to DD-III on 11/12/8. Bid invited on 13/1/9. Single Bid of M/s Globecon Construction Co. received. Letter of

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Acceptance issued on 24/2/9. Awarded on 25/3/9.
52	Package 42B (Year-3)	5	1	GGPS Chappergram	Document forwarded to DD-III on 19/12/8. Bid invited on 21/1/9. No Bid received. Repackaged as Contract No. 56.
53	Package 49A (Year-3)	3	1	GPS Such Biar	Document forwarded to DD-III on 19/12/8. Bid invited on 21/1/9. No Bid received. Repackaged as Contract No. 57.
54	Package 58A (Year-3)	10	1	GGPS Hill	Document forwarded to DD-III on 19/12/8. Bid invited on 21/1/9. No Bid received.
55	Package 41B (Year-2)	8	1	GPS Ruwan Jumat	Document forwarded to DD-III on 20/12/8. Bid invited on 21/1/9. No Bid received. Bid reinvited on 2/3/9. 2 Bids received. Letter of Acceptance issued to M/s Kuza Banda Trand Construction Co. on 2/4/9.
56	Package 42B (Year-3)	5	2	GGPS Chappergram, GPS Jatyal	Bid document forwarded on 27/1/9. Bid invited on 2/3/9. 3 Bids received. Letter of Acceptance issued on 25/3/9 to M/s M. Qayyum. Awarded on 17/4/9.
57	Package 49A (Year-3)	3	1	GPS Such Biar, GGPS Cheeran Mattak	Bid document forwarded on 27/1/9. GPS Such Biar dropped from AWP-3 as it was reported to be same as GPS Sajbair in AWP-1. Bid invited on 2/3/9. Bid cancelled and reinvited on 17/4/9. 13 Bids received, M/s M. Wahab announced lowest.
58	Package 58A (Year-3)	10	2	GGPS Hill, GPS Shamlai	Bid document forwarded on 27/1/9. Bid invited on 2/3/9. 3 Bids received. Letter of Acceptance issued on 25/3/9 to M/s Attaullah Khan Trand & Bros. Awarded on 17/4/9.
59	Package 43H (Year-	19	1	GGPS Takya	Bid document forwarded on 27/1/9.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	3)				Bid invited on 2/3/9. 2 Bids received. Letter of Acceptance issued on 25/3/9 to M/s Al-Waheed & Sons. Awarded on 17/4/9.
60	Package 16 (Year-1)	2	2	GPS Pazang, GPS Kuz Tandol	Bid document forwarded on 11/2/9. Bid invited on 17/4/9. 10 Bids received. M/s Anwar & Bros. announced lowest.
61	Package 52B (Year-3)	4	2	GPS Ajlo Rangeen Abad	Bid document forwarded on 23/2/9. Bid invited on 17/4/9. 2 Bids received, M/s Jahanzeb Khan announced lowest.
62	Package 61 (Year-3)	3	3	GGPS Kuza Banda, GPS Shagi Bala, GPS Shagi Payeen	Bid document forwarded on 24/4/9.

Total - 126 Nos.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

DISTRICT SHANGLA

Serial No	Package No / Name	Total No of educational institutions	No of educational institutions offered	Name of educational institutions offered	Progress
1	Package IVB	5	5	GGPS Dandai, GGMS Dandai, GMS Gunangar, GPS Gumrish, GPS Masir	Forwarded to DD - IV (EQAA) on 9/2/07 for invitation of bids, comments received from DD-IV (EQAA) on 12/3/07, replied on 14/3/07. Revised document forwarded on 22/3/07. Bids invited on 25/4/07. M/s Wazir M. Wazir announced lowest. Letter of Acceptance issued on 6/6/7. Work awarded on 2/7/7.
2	Package VA	7	5	GGPS Bala Manai, GGPS Serai Maira, GPS Chor Bazar Maira, GPS Manai Maira, GPS Serai Maira	Forwarded to DD - IV (EQAA) on 28/2/07 for invitation of bids. Comments received from DD PERRA-IV on 12/3/07, replied on 14/3/07. Bids invited on 25/4/07. M/s Shoukat Khan & Co. announced lowest. Bid cancelled. Reinvited and bid opened on 19/7/7. Single Bid of M/s Shoukat Khan & Co. received. Letter of Acceptance issued on 29/8/7. Work awarded on 31/10/7.
3	Package VB	8	5	GMS Manai Maira, GGMS Manai Maira, GPS Toka Maira, GGPS Manai Maira, GPS Bala Manai	Forwarded to DD - IV (EQAA) on 16/3/07 for invitation of bids. Revised document forwarded on 22/3/07. Bids invited on 25/4/07. M/s Raja Sabir Khan & Co. announced lowest. Bid cancelled. Reinvited and bid opened on 19/7/07. Single Bid of M/s Amin & Co. received. Letter of Acceptance issued on 29/8/7. Work awarded on 19/9/7.
4	Package IVA	6	5	GGPS Damagai Dandai, GPS Bar Kalay Dandai, GPS Chagum Dandai, GMS Dawoot, GGPS Takhta	Forwarded to DD - IV (EQAA) on 11/5/07 for invitation of bids. Bid opened on 5/7/7. Pre-Bid meeting on 30/6/7. Single Bid from M/s Amin & Co. received. Letter of Acceptance issued on 29/8/7. Work awarded on 19/9/7.
5	Package IIA	5	3	GPS Dunkacha Makhuzi, GPS Lochana, GGPS Dehran Sar	Forwarded to DD - IV (EQAA) on 11/5/07 for invitation of bids. Bid opened on 5/7/7. Pre-Bid meeting on 30/6/7. M/s Amin & Co. announced lowest. Letter of Acceptance issued on 29/8/7. Work awarded on 19/9/7.
6	Package	5	4	GPS Kikor No. 02,	Forwarded to DD - IV (EQAA)

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

	VII B			GPS Sarbanda No. 02, GMS Bar Ganshal, GPS Qaunj Shahpur	on 25/5/07 for invitation of bids. Bid opened on 6/7/7. Single Bid of M/s Zain ul Abdeen received. Bid cancelled. Reinvited on 19/10/7. Letter of Acceptance issued on 27/11/7. Work awarded to M/s Amin & Co. on 29/11/7.
7	Package VA & VB	15	2	GPS Maira, GHS Maira	Forwarded to DD - IV (EQAA) on 25/5/07 for invitation of bids. Bid opened on 6/7/7. Pre-Bid meeting on 30/6/7. 3 Bids received. M/s Amin & Co. announced lowest. Letter of Acceptance issued on 29/8/7. Work awarded on 19/9/7.
8	Package VA & VB	15	2	GPS Bar Batkor, GMS Bar Batkor	Bid earlier cancelled. Repackaging done and invited on 19/7/7. Single Bid of M/s Faiz ur Rehman & Co. received. Letter of Acceptance issued on 29/8/7. Work awarded on 29/9/7.
9	Package IIB	8	2	GGPS Sanila, GGMS Sanila	Document forwarded to DD-IV (EQAA) on 17/7/7. Bid invited on 22/8/7. M/s Amin & Co. announced lowest. Letter of Acceptance issued on 29/9/7. Work awarded on 8/10/7.
10	Package VI B	6	2	GMS Shahtoot, GGPS Ranyal	Document forwarded to DD-IV (EQAA) on 17/7/7. Bid opened on 22/8/7. M/s Faiz ur Rehman & Co. announced lowest. Letter of Acceptance issued on 1/10/7. Work awarded on 26/10/7.
11	Package VI A	6	1	GPS Butyal	Document forwarded to DD-IV (EQAA) on 17/7/7. Bid opened on 22/8/7. M/s Shoukat Khan & Co. announced lowest. Letter of Acceptance issued on 28/9/7. Work awarded on 31/10/7.
12	VIA, VIB, VIIA, VIIB, VIIIA, VIIB	38	23	GGPS Shang, GGPS Molsar, GGPS Gandorai Kormung, GPS Danda Pir Abad, GMS Kormung, GMS Lahore, GPS Kadona (Kuz Kana), GPS Khawar Karin, GGPS Bar Kana, GGPS Chelai Qalagai, GPS Karshat, GPS Sarbanda No. 1, GPS Kerai Larai, GPS Olander, GPS Dherai Olander, GPS Basi, GPS Larai Lilownai, GGPS Dawlat Kalay,	Draft Turnkey Bidding Document using Light Gauge Cold Formed Steel Structure forwarded to DD-IV EQAA for review and comments on 17/7/7. Bid Opening extended upto 18/9/7. Bid cancelled due to non-responsive bids. Repackaging Done and forwarded to Dir. Education ERRA for inviting Bids. Bid invited on 6/11/7. Pre-Bid meeting on 23/10/7. Single Bid received from M/s Competent Engineers & Contractors. Later due to non-responsiveness the Bid was

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				GPS Banr Sangrai, GGPS Ghundoo, GPS Bar Kass Pagorai, GPS Shalmano Mian Kalay, GPS Mata Banjar	cancelled.
13	IB	7	1	GHS Titwalan	Forwarded to DD-IV (EQAA) on 1/9/7. Bid opened on 28/9/7. Single Bid of M/s Umar Rehman & Co. received. Letter of Acceptance issued on 29/10/7. Awarded on 4/3/8.
14	IA, IB, IIB, IIIA, IIIB	39	22	GPS Garai Kandaw, GPS Dara Serai, GPS Nakhtar, GGPS Kohay, GPS Alami Banda Martung, GPS Mandoria, GPS Kankar, GPS Kadona (Aloch), GPS Dod Banai, GPS Didal, GGPS Faiza Bain, GGPS Khonan, GPS Banj Sanila, GGPS Gharai, GPS Enawar, GPS Chakisar Kuz Paw, GGPS Cheedam, GPS Dar Kalay, GMS Saidabad, GPS Opal, GGPS Langbar No.1, GPS Manga	Draft Turnkey Bidding Document using Light Gauge Cold Formed Steel Structure forwarded to DD-IV EQAA for review and comments on 17/7/7. Bid Opening extended upto 18/9/7. Bid cancelled due to non-responsive bids. Repackaging Done, GPS Larai Lilownai added and forwarded to Dir. Education ERRA for inviting Bids. Bid invited on 6/11/7. Pre-Bid meeting on 23/10/7. Single Bid received from M/s Competent Engineers & Contractors. Later due to non-responsiveness the Bid was cancelled.
15	IIA	5	1	GHS Kuz Paw	Document forwarded to DD-IV on 29/10/7. Bid opened on 28/11/7. Single Bid of M/s Amin & Co. received. Letter of Acceptance issued on 27/12/7. Work awarded on 5/1/8.
16	IA	6	1	GGHS Aloch	Document forwarded to DD-IV on 29/10/7. Bid opened on 28/11/7. 2 Bids received, M/s Faiz ur Rehman & Co. announced lowest. Letter of Acceptance issued on 27/12/7. Work awarded on 14/1/8.
17	IA	6	1	GHS Pishlor	Document forwarded to DD-IV on 29/10/7. Bid opened on 28/11/7. Single Bid of M/s Amin & Co. received. Letter of Acceptance issued on 27/12/7. Work awarded on 5/1/8.
18	VIA, VIB, VIIA, VIIB, VIIIA, VIIB	38	27	GGPS Shang, GGPS Molsar, GGPS Gandorai Kormung, GPS Danda Pir Abad, GMS Kormung, GMS Lahore, GPS Kadona	23 Schools were earlier covered under Contract No. 12. Letter Bid was cancelled, few more schools added, reinvited on 12/5/8. Pre-Bid meeting on 6/5/8 at 1500

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				(Kuz Kana), GPS Khawar Karin, GPS Siddique, GGPS Bar Kana, GGPS Chelai Qalagai, GPS Karshat, GPS Kerai Larai, GPS Olander, GPS Sarbanda No. 1, GPS Dherai Olander, GPS Basi, GGPS Dawlat Kalay, GPS Banr Sangrai, GPS Larai Lilownai, GMS Banr, GGPS Ghundoo, GPS Bar Kass Pagorai, GPS Shalmano Mian Kalay, GPS Mata Banjar, GPS Bahram Darra, GPS Shalmano Kotkay	hours. Bid opening date extended upto 19/5/8. 2 Bids received. Tech. Proposal evaluated. Financial Bid of M/s Competent PEB SFAN JV and M/s Nazir & Co. opened on 5/8/8. Letter of Acceptance issued to M/s Competent PEB SFAN JV on 18/10/8. Work Order not yet provided to this office.
19	IA, IB, IIB, IIIA, IIIB, IVA	40	29	GPS Garai Kandaw, GPS Dara Serai, GPS Nakhtar, GGPS Kohay, GPS Alami Banda Martung, GPS Mandoria, GPS Kankar, GPS Kadona (Aloch), GPS Dod Banai, GPS Didal, GGPS Faiza Bain, GGPS Khonan, GPS Banj Sanila, GGPS Gharai, GPS Enawar, GGPS Palang Sar, GPS Chakisar Kuz Paw, GGPS Cheedam, GPS Dar Kalay, GGPS Dandai Chakisar, GPS Siknai Kandawgai, GMS Saidabad, GPS Opal, GGPS Langbar No.1, GPS Gali Butt, GPS Manga, GPS Karora, GHS Kuz Karora, GPS Gunangar	Draft Turnkey Bidding Document using Light Gauge Cold Formed Steel Structure forwarded to Dir Edu-II on 31/7/8. Bid invited on 1/9/8. Bid extended upto 9/9/8 and later upto 27/9/8 and finally opened on 7/10/8. Single Bid of M/s A.M. & Co. and CM+ES JV received. Financial Proposal opened on 8/11/8. Clarifications sought from Bidder. Letter of Acceptance issued on 19/2/9. Awarded on 17/3/9.

Total - 96 Nos.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

DISTRICT KOHISTAN

Serial No	Package No / Name	Total No of educational institutions in Package	No of educational institutions offered	Name of educational institutions offered	Progress
1	Package 8A	10	9	GHS Bankad, GPS KM Palalo, GGPS Moreen, GPS Bankad, GGPS Chakai Bankad, GPS Sanga Kandow, GHS Jijal, GPS Jijal, GPS Bazar Ranolia	Awarded to M/s Wazir M. Wazir & Co. Letter of Acceptance issued on 13/1/7. Agreement signed on 8/2/7. Copy of Work Order is not available/ traceable in DD-IV office. Time extension granted for 11 months.
2	Package 6A	9	2	GPS Galgan, GPS Sangai	Fresh documents forwarded to DD - IV (EQAA) on 9/2/07 for invitation of bids. Comments received from DD-IV (EQAA) on 12/3/07, replied on 15/3/07. Bids invited on 24/4/07. Date extended upto 28/4/07. Bids opened on 28/4/07; Single Bid of M/s Arif & Bros. received. The Bid is cancelled. Repackaging Done. Bid opened on 18/7/7. M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 28/8/7. Awarded on 21/9/7.
3	Package 7	9	6	GGPS Bela Gaidan, GPS Dubair, GPS Faqirabad, GPS Mori Shalkai, GGPS Kuss Dubair, GPS Darra Shabi Khel	Bids invited for 27/2/07; Cancelled. Fresh documents forwarded to DD - IV (EQAA) on 9/2/07 for invitation of bids. Comments received from DD-IV (EQAA) on 12/3/7, replied on 15/3/07. Revised document forwarded on 22/3/7. Bids invited on 24/4/07. Date extended upto 28/4/07. Bids opened on 28/4/07; 2 Bids received, M/s Arif & Bros. announced lowest. Letter of Acceptance issued to M/s Arif & Bros on 5/6/7. Work Awarded on 2/7/7.
4	Package 5A	8	4	GMS Yazai, GPS Semo, GPS Banil Qillah No. 1, GPS Morodil	Documents forwarded to DD - IV (EQAA) on 16/2/07 for invitation of bids. Comments received from DD-IV (EQAA) on 12/3/07, replied on 15/3/07. Bids invited on 24/4/07. Date extended upto 28/4/07.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					Bids opened on 28/4/7; 2 Bids received, M/s Haroon & Sons announced lowest. Letter of Acceptance issued on 18/6/7. Work Awarded on 7/7/7.
5	Package 5B	8	3	GPS Nowsherabad, GPS Nelokhel Shamal Gul, GGPS Dhub Shamal	Forwarded to DD -IV (EQAA) on 27/4/07. Bid opened on 3/7/7. Pre-Bid meeting on 30/6/7. Bid not opened. Reinvited on 2/8/7. M/s Zardad & Bros. announced lowest. Bid cancelled reinvited on 26/10/7. M/s Zardad & Bros. announced lowest. Letter of Acceptance issued on 1/12/7. Work Order not yet issued. Contractor not willing to give performance guarantee.
6	Package 3	7	6	GMS Badakot, GPS Bataira Pain, GPS Battal Harran, GMS Paragarhi Harran, GPS Nasroo, GPS Bela Salhi Khel	Forwarded to DD -IV (EQAA) on 23/5/07. Bid opened on 4/7/7. Pre-Bid meeting on 30/6/7. M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 28/8/7. Work awarded on 21/9/7.
7	Package 2	9	4	GGPS Kai Sharr Seo, GPS Ashial Seo, GPS Ramal, GGPS Kai Rustamabad	Forwarded to DD -IV (EQAA) on 7/6/07. Bid opened on 4/7/7. Pre-Bid meeting on 30/6/7. M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 28/8/7. Work awarded on 21/9/7.
8	Package 4	8	1	GGMS Guli Bagh	Forwarded to DD -IV (EQAA) on 7/6/07. Bid opened on 3/7/7. Pre-Bid meeting on 30/6/7. M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 28/8/7. Work awarded on 21/9/7.
9	Package 8B	10	1	GPS Charoona Kandogi	Forwarded to DD -IV (EQAA) on 7/6/07. Bid opened on 3/7/7. Pre-Bid meeting on 30/6/7. M/s Faiz ur Rehman & Co. announced lowest. Later Bid cancelled, reinvited on 19/10/7. No Bid received.
10	Package 6B	9	3	GGPS Qamar Bandi, GPS Dong Datra, GPS Datra	Fresh documents forwarded to DD - IV (EQAA) on 9/2/07 for

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

					invitation of bids. Comments received from DD PERRA-IV on 12/3/07, replied on 15/3/07. Bids invited on 24/4/07. Date extended upto 28/4/07. Bids opened on 28/4/07; Single Bid of M/s Arif & Bros. received. The Bid is cancelled. Repackaging Done and Bids opened on 18/7/7. M/s Zardad & Bros. announced lowest. Later Bid cancelled, reinvited on 19/10/7. No Bid received.
11	Package 1	9	3	GPS Gulabad, GPS Lohi Jhamra, GPS Majeen Baik	Forwarded to DD-IV (EQAA) on 24/7/7. Bid Invited on 23/08/07 at 1400 hours. Pre-Bid meeting on 15/08/07. No Bid received. Reinvited on 19/10/7. No Bid received.
12	Package 6C	9	1	GHS Pattan	Forwarded to DD-IV (EQAA) on 1/10/7. Bid opened on 26/10/7. M/s Arif Khan & Bros. announced lowest. Letter of Acceptance issued on 15/11/7. Work awarded on 1/12/7.
13 (08)	Package 9 (Year 2)	1	1	GHS Bataira	Forwarded to DD-IV (EQAA) on 16/4/8. Bid invited later cancelled as administrative approval has not been accorded. Later Bid reinvited on 1/7/8. 3 Bids received, M/s M. Anwar & Bros. announced lowest. Letter of Acceptance issued on 20/11/8. Awarded on 26/1/9.
14	Package 1,2,5,6, 8,11,12, 13		33	GPS Gulababad, GPS Majeen Baik, GPS Lohi Ghambara, GPS Karr Bagroo, GGPS Gakuz, GGPS Dhab Shaman Gul, GPS Nelo Khel Shamal Gul, GPS Noshir Chawadara, GPS Datra, GPS Dong Datra, GGPS Qamar Bandi, GPS Charoona Kandogi, GPS Sazeen, GGPS Nawaz Abad, GPS Serto Kandia, GMS Dogah Seo, GPS Khawar No. 2, GMS Bar Bela, GPS Seri Jijal, GGPS Galgan, GGPS Jareen, GGPS KK Ranolia,	Draft Turnkey Bidding Document using Light Gauge Cold Formed Steel Structure forwarded to Dir Edu-II on 31/7/8. Bid invited on 1/9/8. Bid extended upto 9/9/8, then upto 27/9/8. Bid later scheduled to be opened on 7/10/8. No Bid received.

**UPDATE ON ERRA FUNDED RECONSTRUCTION - EDUCATION SECTOR NWFP
30-04-2009**

				GGPS Saral Shah Abad, GPS Charri, GPS Dongo Gayal, GPS Jehangir Abad, GPS Sher Abad, GPS Asoo Yangoo, GPS Bedarlo Chartoo, GPS Moos Jalkot, GPS Daugah Razika, GPS Gaya Dubair, GPS Sangai	
15	Package 13A (Year 2)	10	1	GPS Nijab Abad	Forwarded to DD-IV (EQAA) on 15/8/8. Bid invited on 6/10/8. No Bid received. Reinvited on 4/11/8. No Bid received, reinvited on 4/12/8.
16	Package 11A (Year 2)		1	GMS Karrang	Forwarded to DD Reconstruction on 9/3/9.

Total - 69 Nos.

Grand Total - NWFP ----- 870 Nos.

Note:

1. The above mentioned information is based on latest possible data available with NESPAK.
2. Facilities/Record highlighted in red color are no more valid and are not included in total figures, however, these are kept in the overall list to maintain record.
3. The above mentioned figures do not cover 50 schools awarded to M/s Relief International for reconstruction using 3D Panels / SCIPS Technology. Hence designed educational facilities in NWFP are 920